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OFFICIAL EXECUTIVE DECISION NOTICE  
PUBLISHED BY DEMOCRATIC SERVICES 
 
 
Notice is hereby given that the following decision(s) have been made today by Cabinet 
Members at the London Borough of Hillingdon: 
 
Title of decision 
 

CAPITAL RELEASE REPORT (OCTOBER/ 2023/24) 
DEPARTMENT: PLACE 
SERVICE AREA/ PROGRAMME: Platinum Jubilee Leisure 
Centre – Emergency costs due to Contractor entering into 
Administration 
CAPITAL PROGRAMME WORKS SERVICE 
RELEASE NO: 4 

Reference No. 947 
Date of decision Friday 27 October 2023 

 
Call-in expiry date SPECIAL URGENCY 

N/A – This decision comes into immediate effect 
Relevant Select 
Committee(s) 

Property, Highways and Transport Select Committee 

Relevant Ward(s) West Drayton 
 

 
Decision made 
 
Cabinet Members 
making the decision 

The Leader of the Council, and on behalf of the Cabinet Member 
for Finance and the Cabinet Member for Property, Highways and 
Transport  

 APPROVED 
 
That the Leader of the Council, and on behalf of the Cabinet 
Member for Finance and the Cabinet Member for Property, 
Highways and Transport: 
  

1. Noted that the contractor, The Buckingham Group 
Contracting Ltd, have entered into administration; 
 

2. Noted that the contract with Buckingham Group 
Contracting Ltd has now been terminated; 

 
3. Approved the expenditure, as set out in the report, for 

the continued construction costs at the Platinum 
Jubilee Leisure Centre to carry out protection and 
works to make the building watertight; 

 
4. Approved the single tender action to appoint the 

contractors listed in Table 1 in order to instruct the 



  

Executive Decision Notice – 27 October 2023   Page 2 
 

This notice is a public document also available to view on the Council's website www.hillingdon.gov.uk 

essential protection and weathertight works and 
mitigate any losses to the council’s asset; and 

 
5. Noted the reallocation of the unused £19.0m capital 

release for the Buckingham Group Contracting Ltd, 
to fund the various sub-contractors and associated 
costs, listed in Table 1, to allow the continuation of 
the construction of the Platinum Jubilee Leisure 
Centre. 

Reason for decision The Leader agreed an urgent decision to allow works to the 
Platinum Jubilee Leisure Centre to continue and made 
weathertight whilst a replacement main contractor is procured. 
This work is to protect and make weathertight the building, in an 
effort to mitigate losses due to the damage from the weather and 
other sources if it were left in its current state. The expenditure 
requested is from the reallocation of the unused capital release 
for the project, previously approved. 

Alternative options 
considered and 
rejected 

Not to proceed with the use of the urgent funds could delay the 
project completion further and cause damage to the existing 
structure which could result in additional costs in rectifying 
damage. 

Classification Part II – Members Only and Not for Publication 

Link to associated 
report  

That this report be declared as exempt from publication as it 
involves the disclosure of information in accordance with Section 
100(A) and paragraph 3 of Part 1 of Schedule 12 (A) to the Local 
Government Act 1972 (as amended), in that the report contains 
information relating to the financial or business affairs of any 
person (including the authority holding that information) and that 
the public interest in withholding the information outweighs the 
public interest in disclosing it. 

Relevant Officer 
contact & Directorate 

Jenny Evans – Place Directorate  
 

Any interest declared 
by the Cabinet 
Member(s) / 
dispensation granted  

N/A 
 
  

 
Implementation of decision & scrutiny call-in 
 
[Internal Use only]  
When can this 
decision be 
implemented by 
officers? 

This decision was taken under special urgency procedures 
and deemed urgent by the Leader of the Council.  
 
The reason for urgency is to allow works to the Platinum 
Jubilee Leisure Centre to continue and made weathertight 
whilst a replacement main contractor is procured and to 
mitigate losses due to the damage from the weather and 
other sources if it were left in its current state. 
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Agreement that the matter was urgent and could not have been 
reasonably deferred, along with the waiver of the scrutiny call-in 
period, was also granted by the Chairman of the Property, 
Highways and Transport Select Committee. 
 
THIS DECISION THEREFORE COMES INTO IMMEDIATE 
EFFECT. 
 

Further information These decisions, where applicable, have been taken under The 
Local Authorities (Executive Arrangements) (Meetings and 
Access to Information) (England) Regulations 2012. 
 
This is the formal notice by the Council of the above executive 
decision, including links to the reports where applicable.  
 
If you would like more information on this decision, please contact 
Democratic Services on 01895 250636 or email: 
democratic@hillingdon.gov.uk.  
 
Circulation of this decision notice is to a variety of people including 
Members of the Council, Corporate & Executive Directors, 
Officers and the Public. Copies are also placed on the Council’s 
website. 
 

Democratic Services 
London Borough of Hillingdon 

Civic Centre 
High Street 

Uxbridge 
UB8 1UW 
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