

## OFFICIAL EXECUTIVE DECISION NOTICE

PUBLISHED BY DEMOCRATIC SERVICES

Title of report	Housing Revenue Account Works to Stock 2021/22 Programme - General Needs Electrical Fire Safety Upgrade Phase 15 - Phase 2 & 5 - 710 No Dwellings variation of 212 additional Dwellings - Contract Variation and Capital Release No 8
Reference No.	CMD 125
Date of decision	25 May 2021
Call-in expiry date	5pm, on Wednesday 02 June 2021
Relevant Select Committee(s)	Corporate, Finance & Property Select Committee
Relevant Ward(s)	All

## **Decision made**

Cabinet Members making the decision	Cllr Ian Edwards, Leader of the Council Cllr Martin Goddard, Cabinet Member for Finance Cllr Jonathan Bianco, Cabinet Member for Property and Infrastructure
DECISION	<ol> <li>That the Leader of the Council and the Cabinet Member for Property and Business Services agreed to vary the current contract with Re-Gen (M&amp;E Services) Ltd for Phase 2 &amp; 5 Electrical Fire Safety Upgrades within 710 of the Council's general needs housing stock with the addition of 212 dwellings at a cost of £169,425.23.</li> <li>That the Cabinet Member for Finance and the Cabinet Member for Property and Business Services agreed to the capital release requests of £195k from the Fire Safety Workstream within the Housing Revenue Account Works to Stock Programme 2021/22 capital budget for the installation of Phase 15 Electrical Fire Safety Upgrade within an additional 212 dwellings in the Council's general needs housing stock (see Appendix A of the report).</li> </ol>

Reason for decision	Hillingdon Council is currently in the process of upgrading the Electrical Fire Safety within its Housing stock with works comprising of the installation of a minimum LD2 Fire Detection and a Fire Rated consumer unit to all dwellings.  Phases 2 & 5 for 710 dwellings are in progress and, despite Covid 19 restrictions, are progressing well. Officers are, therefore, requesting to vary these contracts to add an additional 212 properties to ensure value-for-money by completing at the agreed rates within tender enabling the project's projected completion of 2022 to be achieved.  The existing contract with ReGen (M&E Services) Ltd was the subject of a competitive tender exercise that was conducted by officers in 2020. Cabinet approved a contract for 710 dwellings and the contract commenced in October 2020. The rates within tender are in line with all other Phases procured through competitive tender.
	During the first few months of the contract, ReGen have performed well, providing a value for money service, testing, and completing works and electrical upgrades within agreed timescales, with minimal disruption to tenants.
Alternative options considered and rejected	Officers could carry out a new procurement, with a view to having new arrangements in place. However, due to the good performance of the existing contractor and the fact that the original and subsequent procurement of phases are at similar rates, officers preferred option would be to vary the contract.
Classification	Private
Link to report (if public)	N/A
Relevant Officer	Gary Penticost / John Phillips, Infrastructure, Transport &
contact	Building Services

## **Decision implementation**

Where required, these decisions have been taken under The Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012.

Officers can implement this decision from: 5pm, Wednesday 02 June 2021

...unless this is called in by the relevant Select Committee set out above. Officers will be notified of any call-in received.

## **Further information**

This is the formal notice by the Council of the above executive decision, including links to the reports where applicable.

If you would like more information on this decision, please contact Democratic Services on 01895 250636 or email: democratic@hillingdon.gov.uk. Circulation of this decision notice is to a variety of people including Members of the Council, Corporate Directors, Officers, Group Secretariats and the Public. Copies are also placed on the Council's website.

London Borough of Hillingdon Civic Centre High Street Uxbridge UB8 1UW