



Democratic Services

Location: Phase II
Ext: 0692
DDI: 01895 25 0692
CMD No: 1119

**To: COUNCILLOR MARTIN GODDARD
CABINET MEMBER FOR FINANCE**

**COUNCILLOR JONATHAN BIANCO
CABINET MEMBER FOR PROPERTY, HIGHWAYS
AND TRANSPORT**

c.c. All Members of the Corporate Resources and
Infrastructure Select Committee
c.c. Roy Thabrew – Place Directorate

Date: 15 May 2024

Non-Key Decision request

Form D

CAPITAL RELEASE REPORT (May 2024)
DIRECTORATE: Place
SERVICE AREA/ PROGRAMME: Street Lighting Programme
2024/25
RELEASE NO: 1

Dear Cabinet Members,

Attached is a report requesting that a decision be made by you as an individual Cabinet Member. Democratic Services confirm that this is not a key decision, as such, the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012 notice period does not apply.

You should take a decision **on or after Thursday 23 May 2024** in order to meet Constitutional requirements about publication of decisions that are to be made. You may wish to discuss the report with the Corporate Director before it is made. Please indicate your decision on the duplicate memo supplied, and return it to me when you have made your decision. I will then arrange for the formal notice of decision to be published.

Ryan Dell
Democratic Services Officer

Title of Report: Street Lighting Programme 2024/25 RELEASE NO: 1

Decision made:

Reasons for your decision: (e.g. as stated in report)

Alternatives considered and rejected: (e.g. as stated in report)

Signed Date.....

Cabinet Member for Finance / Cabinet Member for Property, Highways and Transport

CAPITAL RELEASE REPORT (May 2024)

DIRECTORATE: Place

SERVICE AREA / PROGRAMME: Street Lighting Programme 2024/25

RELEASE NO: 1

Cabinet Members	Councillor Jonathan Bianco Councillor Martin Goddard
Cabinet Portfolios	Cabinet Member for Property, Highways and Transport Cabinet Member for Finance
Officer Contact	Roy Thabrew – Place Directorate
Papers with report	Appendix A – Capital Release Request for Approval Appendix B – Lighting Columns Replacement Programme Appendix C – Lighting Columns Painting Programme

HEADLINES

Summary	To seek Cabinet Member approval for the release of capital funds.
Putting our Residents First Delivering on the Council Strategy 2022-2026	This report supports our ambition for residents/ the Council of: Live in good quality, affordable homes in connected communities This report supports our commitments to residents of: Safe and Strong Communities
Financial Cost	This report seeks the release of £925k from the 2024/25 street lighting column replacement capital budget. The works will commence upon release of the funds and are due for completion by 31 March 2025.
Relevant Select Committee	Corporate Resources and Infrastructure Select Committee.
Wards affected	All.

RECOMMENDATION

That the Cabinet Member for Property, Highways and Transport and the Cabinet Member for Finance agree to the capital release request of £925k from the Street Lighting Replacement Programme 2024/25 capital budget for the funding of replacing lighting columns that have reached the end of their useful economic life (Appendix B to the report) and column painting (Appendix C to the report).

Reasons for the recommendation

A current major issue is the structural deterioration of the ageing lighting column stock. The vast majority of columns in the Borough are galvanised mild steel which tend to corrode below ground level, resulting in a high risk of structural failure if continued investment is not programmed.

The project consists of the prioritised based replacement of lighting columns that have reached the end of their life expectancy. The priority is determined from structural testing and inspections. The 549-column replacement programme for 2024/25 is based on the results of structural testing of 2,500 columns completed in 2019 and the condition of street lighting assets recorded by the contractor during maintenance work determined on current street lighting asset life expectancy data. Furthermore complaints, petitions and members enquiries were reviewed and proposed for replacement due to the condition of the columns and inadequate lighting levels.

To assist the Council's commitment to the climate emergency, the columns replacement programme has been reviewed to replace the columns with provision for the electric vehicle charging point where the driveway facilities are unavailable, if the demand arises in the future.

The project also consists of the lighting column painting to prolong the life of the asset.

These works will be undertaken by the Council's Street lighting term service contractor J McCann. This capital scheme will deliver:

- Improved asset condition – resulting in a significantly reduced risk of failure due to poor condition.
- To ensure that the lighting installed across the Borough is consistent and adheres with current guidance and standards.
- Value-for-money and reduced maintenance costs – reduce the ongoing cost of routine maintenance and non-routine maintenance.
- Improved lighting level for the safety.
- The structural testing will help to identify the high-risk areas to eliminate the risk of catastrophic structural column failure in a timely manner. The consequences of such failure may result in injury, death or damage to property.

The street lighting team will continue to monitor and compile a non-compliance road list when identified as a result night lamp scout checks, members enquiries, complaints, or petition reports.

Details of the replacement lighting columns that have reached the end of their useful economic life is in Appendix B to the report. Those where column painting is required is shown in Appendix C to the report.

Alternative options considered.

- To make safe columns identified as defective and in need of replacement by cutting them down without replacement - this would leave roads without street lighting.
- To follow the previous maintenance policy by carrying out reactive maintenance work only without a planned column replacement programme.
- To find alternative funding.

Select Committee comments.

None at this stage.

SUPPORTING INFORMATION

1. The cost of the column replacement programme is to be funded from the capital programme for street lighting improvement. The column replacement programme of work is estimated to be a total of £5,345k phased across the five years 2021 to 2027.
2. The scope of this contract will include the delivery of:
 - Prioritise based column replacement programme.
 - Painting of columns to prolong the life of the asset.
3. All costs have been calculated using the term service contract contractual rates (J McCann).
4. Lighting in all roads for planned 2024/25 column replacements is compliant therefore only one for one column replacement is assumed.

Table 1: Street Lighting - Column Replacement Cost Plan

Description	Amount (£)
Planned column replacement of 614 including discount (4.0%) No columns from 2019 testing results of 2500 columns and existing information on the asset life expectancy (Appendix B).	784,000
Column painting (Appendix C).	28,750
Project Contingency	77,250
Street Lighting Engineers Fees	35,000
Total Project Cost	£925,000

Financial Implications

Street Lighting Replacement Programme 2023/24 Budget £925k, Previously Released Nil, Capital Release Requested £925k – Appendix A

The 2024/25 capital programme approved by Cabinet and Council in February 2024 includes a budget of £925k for the street lighting replacement programme funded from Council resources.

This report seeks the release of £925k from the 2024/25 Street Lighting budget to meet the costs of replacing lighting columns across the Borough that have reached their useful economic life. The replacements will be prioritised based on information from results of structural inspection and the testing of lighting columns.

The release request is based on the street lighting term contractor (J McCann's) quoted costs and includes contingency and internal fees of 9.5% and 4.3% respectively of the quoted costs.

RESIDENT BENEFIT & CONSULTATION

The benefit or impact upon residents, service users and communities

- To ensure that the Borough's street lighting is kept in a safe condition thereby minimising the risk of damage or injury to road users.
- To ensure continuity of street lighting by installing replacement columns where defective units have had to be cut down or to prevent them falling down in high winds.

- It will also ensure that the replacement of lighting is undertaken according to requirements before there are any premature structural failures.

Consultation carried out or required.

None required.

CORPORATE CONSIDERATIONS

Corporate Finance

Corporate Finance has reviewed the report and concur with the financial implications set out above, noting that the recommended action to agree a release of £925k for the street lighting column replacement across the Borough will be funded from the approved 2024/25 Street Lighting Replacement Programme capital budget.

Legal

Legal Services confirms that the Council is responsible for carrying out this function pursuant to Section 97 of the Highways Act 1980. Thus, there are no legal impediments to the capital release being authorised, although any contract that is entered into must comply with the Council's Procurement and Contract Standing Orders.

Capital Release Protocol

The release of all capital funds, and certain revenue funds, held by the Council is to be made by a formal democratic decision. No expenditure can be placed or committed by officers until this formal approval is given by Democratic Services. Release of funds must be for identified projects only and strictly not for the general release of funds for projects to be identified at a later date. No block releases of capital or funding will be allowed, except if authorised by the Leader of the Council in advance to Corporate Finance. The release of funds will only be made if previous Council, Cabinet or Cabinet Member agreement has been given to the project and only if there is an approved budget.

BACKGROUND PAPERS

NIL.

Titles of any appendices

Appendix A – Street Lighting Replacement Programme 2024/25 (CR No 1)
Appendix B – Lighting columns replacement programme
Appendix C – Lighting columns painting programme

APPENDIX A

Appendix A – Street Lighting Replacement Programme 2024/25 (CR No 1)

Location	Project	Information	Funds Release Sought £000's	Approve	Hold	More Information Required
Borough Wide	Column Replacement Including Column Painting	Replacement of street light columns that have reached the end of their life expectancy	925			
Total seeking release			925			
Previously released			0			
Budget			925			
Remaining budget			0			

Appendix B

Height	PO/TO Number	Permit No	Permit start	ICP Date	Permit End	Col Number	Address	Secondary	Area	Work Type	DNO Owner	Comments	Full value inc BCiS
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	1	DORMANS CLOSE	SIDE OF 1, 4, 7	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	2	DORMANS CLOSE	SIDE OF 3, 6, 9	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	3	DORMANS CLOSE	OPPOSITE 27, 30, 33	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	4	DORMANS CLOSE	OUTSIDE 29, 32, 35	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	5	DORMANS CLOSE	OUTSIDE 3, 6, 9	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	6	DORMANS CLOSE	OUTSIDE 28, 31, 34	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	8	DORMANS CLOSE	OUTSIDE 15, 17, 19	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	9	DORMANS CLOSE	OUTSIDE 12	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	11	DORMANS CLOSE	OUTSIDE 9 HAWKSWORTH CLOSE	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	1	FRITHWOOD AVENUE	SIDE OF 9 CHESHAM CT	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	03/06/2024	03/06/2024	08/06/2024	2	FRITHWOOD AVENUE	OUTSIDE 47	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	3	FRITHWOOD AVENUE	OUTSIDE 32	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	5	FRITHWOOD AVENUE	o/s 28	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	6	FRITHWOOD AVENUE	OPPOSITE 26B	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	8	FRITHWOOD AVENUE	o/s 29	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	9	FRITHWOOD AVENUE	OUTSIDE 27	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	11	FRITHWOOD AVENUE	OPPOSITE 18	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	12	FRITHWOOD AVENUE	OPPOSITE 19	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	13	FRITHWOOD AVENUE	OPPOSITE 16	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	14	FRITHWOOD AVENUE	OPPOSITE KIRBY CLOSE	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	15	FRITHWOOD AVENUE	OUTSIDE 12A	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	16	FRITHWOOD AVENUE	OPPOSITE 10	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	17	FRITHWOOD AVENUE	OUTSIDE 6	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	18	FRITHWOOD AVENUE	OPPOSITE 4	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	20	FRITHWOOD AVENUE	OUTSIDE 1	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	04/06/2024	04/06/2024	09/06/2024	21	FRITHWOOD AVENUE	OUTSIDE MONTEREY LODGE	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	1	GREENHEYS CLOSE	o/s 2	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	2	GREENHEYS CLOSE	OUTSIDE 13	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	3	GREENHEYS CLOSE	SIDE OF 12	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	4	GREENHEYS CLOSE	o/s 9	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	5	GREENHEYS CLOSE	OPPOSITE 6	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	6	GREENHEYS CLOSE	OUTSIDE 6B	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	2	GROVE ROAD	OPPOSITE 1	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	3	GROVE ROAD	o/s 3	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	4	GROVE ROAD	OUTSIDE 7	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	5	GROVE ROAD	OUTSIDE 9C	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	05/06/2024	05/06/2024	10/06/2024	6	GROVE ROAD	OPPOSITE 9B	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	7	GROVE ROAD	OUTSIDE 13	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	9	GROVE ROAD	OUTSIDE 21	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	12	GROVE ROAD	OUTSIDE 33	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	1	HALLOWELL ROAD	JUNCTION HIGH STREET	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	2	HALLOWELL ROAD	OUTSIDE OLD PEOPLES HOME	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	3	HALLOWELL ROAD	OUTSIDE 158	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	4	HALLOWELL ROAD	OUTSIDE 142	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	5	HALLOWELL ROAD	OUTSIDE 130	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	06/06/2024	06/06/2024	11/06/2024	6	HALLOWELL ROAD	OUTSIDE 120	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	7	HALLOWELL ROAD	OUTSIDE 110	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	8	HALLOWELL ROAD	o/s 104/106	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	9	HALLOWELL ROAD	OUTSIDE 97	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	10	HALLOWELL ROAD	OUTSIDE 86	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	11	HALLOWELL ROAD	OUTSIDE 79	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	12	HALLOWELL ROAD	OUTSIDE 70	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	13	HALLOWELL ROAD	OUTSIDE 64	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	14	HALLOWELL ROAD	OUTSIDE 56	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	15	HALLOWELL ROAD	OUTSIDE 52	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	07/06/2024	07/06/2024	12/06/2024	17	HALLOWELL ROAD	OUTSIDE ST MATHEWS CHURCH	NORTHWOOD	Transfer	UKPN		£ 1,275.82

6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	18	HALLOWELL ROAD	OUTSIDE 29A	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	20	HALLOWELL ROAD	OUTSIDE 10	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	21	HALLOWELL ROAD	OUTSIDE 5	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	22	HALLOWELL ROAD	SIDE OF CHURCH	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	1	HEDGESIDE ROAD	OUTSIDE REMOOR	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	2	HEDGESIDE ROAD	o/s 4/6	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	3	HEDGESIDE ROAD	o/s 8	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	4	HEDGESIDE ROAD	o/s 12	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	1	HIGHFIELD CRESCENT	o/s 2	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	2	HIGHFIELD CRESCENT	OUTSIDE 18	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	10/06/2024	10/06/2024	15/06/2024	3	HIGHFIELD CRESCENT	o/s 7	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	4	HIGHFIELD CRESCENT	o/s 9	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	5	HIGHFIELD CRESCENT	o/s 13	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	6	HIGHFIELD CRESCENT	OUTSIDE 16	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	1	HIGHFIELD ROAD	OUTSIDE 25	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	2	HIGHFIELD ROAD	OUTSIDE 24	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	3	HIGHFIELD ROAD	OUTSIDE WINDRUSH	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	4	HIGHFIELD ROAD	OUTSIDE 21	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	5	HIGHFIELD ROAD	OUTSIDE 6	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	6	HIGHFIELD ROAD	OUTSIDE 9	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	7	HIGHFIELD ROAD	side of 2	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	11/06/2024	11/06/2024	16/06/2024	8	HIGHFIELD ROAD	SIDE OF 2	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	9	HIGHFIELD ROAD	OUTSIDE 2A	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	10	HIGHFIELD ROAD	OPPOSITE 1	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	11	HIGHFIELD ROAD	SIDE OF 94 HALLOWELL ROAD	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	1	KNOLL CRESCENT	SIDE OF 5A THE DRIVE	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	4	KNOLL CRESCENT	OUTSIDE 29	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	7	KNOLL CRESCENT	OUTSIDE 51	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	10	KNOLL CRESCENT	OUTSIDE 77	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	12	KNOLL CRESCENT	OUTSIDE 93	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	13	KNOLL CRESCENT	OUTSIDE 82	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	12/06/2024	12/06/2024	17/06/2024	14	KNOLL CRESCENT	OPPOSITE 78	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	15	KNOLL CRESCENT	OUTSIDE 135	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	16	KNOLL CRESCENT	OUTSIDE 121	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	17	KNOLL CRESCENT	OUTSIDE 113	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	1	LEAF CLOSE	AT 1ST COLUMN ON THE RIGHT	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	2	LEAF CLOSE	o/s 3	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	3	LEAF CLOSE	o/s 15	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	4	LEAF CLOSE	OUTSIDE 41-53	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	5	LEAF CLOSE	REAR OF 41-59	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	6	LEAF CLOSE	o/s 20-26	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	7	LEAF CLOSE	OPPOSITE 20/21	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	13/06/2024	13/06/2024	18/06/2024	8	LEAF CLOSE	OUTSIDE 27-33	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	9	LEAF CLOSE	o/s 34-40	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	10	LEAF CLOSE	side of 1/8 in FP from Maxwell Road	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	1	LINGFIELD CLOSE	first left	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	2	LINGFIELD CLOSE	OUTSIDE 2, 4, 6	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	3	LINGFIELD CLOSE	OPPOSITE 15	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	4	LINGFIELD CLOSE	SIDE OF 5/6 CRAIGMORE CT	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	5	LINGFIELD CLOSE	OPPOSITE 17	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	6	LINGFIELD CLOSE	OUTSIDE 21	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	7	LINGFIELD CLOSE	SIDE OF 29/35 DORMANS CL	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	8	Lingfield Close	o/s 22, 24, 26 Dormans Close	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	9	LINGFIELD CLOSE	REAR OF 23/ 25 DORMANS CL	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	10	LINGFIELD CLOSE	REAR OF 15/19 DORMANS CL	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	11	Lingfield Close	in fp between Lngfield & Hawksworth	NORTHWOOD	Transfer	UKPN		£	1,275.82

6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	12	Lingfield Close	rear of 29, 31, 33 Hawksworth Close	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	14/06/2024	14/06/2024	19/06/2024	13	LINGFIELD CLOSE	OUTSIDE 25	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	14	LINGFIELD CLOSE	REAR OF 22	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	15	LINGFIELD CLOSE	SIDE OF 21	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	1	MURRAY ROAD	1st from Rickmansworth Road ??	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	2	MURRAY ROAD	OPPOSITE GRANGEDALE CLOSE	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	3	MURRAY ROAD	OUTSIDE 48A	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	4	MURRAY ROAD	SIDE OF 1 GREENHEYS CLOSE	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	5	MURRAY ROAD	OPPOSITE ST JOHNS COURT	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	6	MURRAY ROAD	OUTSIDE ST JOHNS COURT	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	7	MURRAY ROAD	OUTSIDE 40	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	17/06/2024	17/06/2024	22/06/2024	12	MURRAY ROAD	OUTSIDE 18	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	14	MURRAY ROAD	OUTSIDE 21/23	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	1	MYRTLESIDE CLOSE	AT 1ST COL ??	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	2	MYRTLESIDE CLOSE	AT 2ND COL ??	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	3	MYRTLESIDE CLOSE	OUTSIDE 2-12	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	4	MYRTLESIDE CLOSE	OUTSIDE 49-59	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	5	MYRTLESIDE CLOSE	OPPOSITE 26-30	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	6	MYRTLESIDE CLOSE	OPPOSITE 61	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	7	MYRTLESIDE CLOSE	OUTSIDE 71	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	9	MYRTLESIDE CLOSE	OUTSIDE 32	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	10	MYRTLESIDE CLOSE	OPPOSITE 32	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	11	MYRTLESIDE CLOSE	OUTSIDE 50	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	18/06/2024	18/06/2024	23/06/2024	12	MYRTLESIDE CLOSE	OUTSIDE 80	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	13	MYRTLESIDE CLOSE	REAR OF 89	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	14	MYRTLESIDE CLOSE	OUTSIDE 87	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	15	MYRTLESIDE CLOSE	SIDE OF 82	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	16	MYRTLESIDE CLOSE	REAR OF 99	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	17	MYRTLESIDE CLOSE	OUTSIDE 108	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	19	MYRTLESIDE CLOSE	o/s 112 ??	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	20	MYRTLESIDE CLOSE	REAR OF 143	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	21	MYRTLESIDE CLOSE	OPPOSITE SIDE OF 147	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	22	MYRTLESIDE CLOSE	o/s 111 side of 115	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	23	MYRTLESIDE CLOSE	OUTSIDE 125 ??	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	19/06/2024	19/06/2024	24/06/2024	24	MYRTLESIDE CLOSE	REAR OF 129	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	7a	MYRTLESIDE CLOSE	adj 71 in t/p	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	1	NORTHBROOK DRIVE	opp 6	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	2	NORTHBROOK DRIVE	o/s 8	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	3	NORTHBROOK DRIVE	o/s 5	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	4	NORTHBROOK DRIVE	o/s 13	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	5	NORTHBROOK DRIVE	OUTSIDE 21	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	6	NORTHBROOK DRIVE	OPPOSITE 27	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	7	NORTHBROOK DRIVE	OUTSIDE 31	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	8	NORTHBROOK DRIVE	OPPOSITE 35	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	1	THE DRIVE	OPPOSITE 3	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	20/06/2024	20/06/2024	25/06/2024	2	THE DRIVE	OUTSIDE 5A	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	3	THE DRIVE	OUTSIDE 22	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	5	THE DRIVE	OUTSIDE 19	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	6	THE DRIVE	OUTSIDE 36	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	7	THE DRIVE	OUTSIDE 29	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	1	THE GLEN	AT 1ST RIGHT	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	2	THE GLEN	side of 1	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	3	THE GLEN	OUTSIDE 12/14	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	5	THE GLEN	OUTSIDE 22	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	6	THE GLEN	side of 21	NORTHWOOD	Transfer	UKPN		£ 1,275.82
6	TBC	TBC	21/06/2024	21/06/2024	26/06/2024	1	WILFORD CLOSE	SIDE OF 14 GREEN LANE	NORTHWOOD	Transfer	UKPN		£ 1,275.82

6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	2	WILFORD CLOSE	o/s 8	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	3	WILFORD CLOSE	o/s 32	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	4	WILFORD CLOSE	OPPOSITE 42	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	1	WOODRIDGE WAY	SIDE OF 12 SANDY LODGE WAY	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	2	WOODRIDGE WAY	SIDE OF 10 SANDY LODGE WAY	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	3	WOODRIDGE WAY	OUTSIDE 23	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	4	WOODRIDGE WAY	OUTSIDE 19	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	5	WOODRIDGE WAY	o/s 15	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	6	WOODRIDGE WAY	OUTSIDE 13	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	24/06/2024	24/06/2024	29/06/2024	7	WOODRIDGE WAY	OUTSIDE 10	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	8	WOODRIDGE WAY	OUTSIDE 8	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	9	WOODRIDGE WAY	OUTSIDE 5	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	10	WOODRIDGE WAY	SIDE OF 1	NORTHWOOD	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	1	Arden Mhor, Ruislip	o/s 2	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	2	Arden Mhor, Ruislip	o/s 33	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	3	Arden Mhor, Ruislip	o/s 28	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	4	Arden Mhor, Ruislip	o/s 8	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	6	Arden Mhor, Ruislip	o/s 14/15	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	7	Arden Mhor, Ruislip	o/s 17/18	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	8	Arden Mhor, Ruislip	o/s 21/22	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	25/06/2024	25/06/2024	30/06/2024	9	Arden Mhor, Ruislip	o/s 24	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	1	Catlins Lane	side of 27/28 Chamberlain Way	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	2	Catlins Lane	opp 108	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	3	Catlins Lane	o/s 104	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	4	Catlins Lane	o/s 94	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	5	Catlins Lane	opp 88	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	6	Catlins Lane	o/s 84	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	8	Catlins Lane	near field	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	9	Catlins Lane	near field	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	10	Catlins Lane	near field	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	26/06/2024	26/06/2024	01/07/2024	11	Catlins Lane	opp Inglewood	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	12	Catlins Lane	o/s The Cottage	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	13	Catlins Lane	o/s The Moorings	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	14	Catlins Lane	o/s Oakwood	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	16	Catlins Lane	o/s Ashover	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	17	Catlins Lane	opp Litcombe	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	18	Catlins Lane	o/s Catlins	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	2	Cheney Street, Ruislip	by bridge of river Pinn	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	3	Cheney Street, Ruislip	o/s The Wild Part	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	5	Cheney Street, Ruislip	opp The Wild Part	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	27/06/2024	27/06/2024	02/07/2024	6	Cheney Street, Ruislip	near 64	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	8	Cheney Street, Ruislip	o/s 62	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	9	Cheney Street, Ruislip	opp Barnhill on Island	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	10	Cheney Street, Ruislip	o/s 58	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	11	Cheney Street, Ruislip	opp 54	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	13	Cheney Street, Ruislip	o/s Sub Station	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	14	Cheney Street, Ruislip	j/w Curzon Place	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	15	Cheney Street, Ruislip	o/s 27	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	16	Cheney Street, Ruislip	opp 46	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	17	Cheney Street, Ruislip	o/s 23a	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	18	Cheney Street, Ruislip	opp 40	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	19	Cheney Street, Ruislip	opp 21	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	20	Cheney Street, Ruislip	o/s 34	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	22	Cheney Street, Ruislip	o/s 13	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	23	Cheney Street, Ruislip	o/s 24	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	24	Cheney Street, Ruislip	o/s 5	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	25	Cheney Street, Ruislip	o/s 1	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	28/06/2024	28/06/2024	03/07/2024	26	Cheney Street, Ruislip	opp 6	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	27	Cheney Street, Ruislip	o/s 2	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	28	Cheney Street, Ruislip	adj 33 Bridal rd	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	1a	Cheney Street, Ruislip	opp side of 2 Birchmead Avenue	RUISLIP	Transfer	UKPN		£	1,275.82

6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	1	Daymer Gardens, Ruislip	o/s 2	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	2	Daymer Gardens, Ruislip	o/s 8	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	3	Daymer Gardens, Ruislip	o/s 9	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	4	Daymer Gardens, Ruislip	o/s 16	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	5	Daymer Gardens, Ruislip	o/s 11	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	6	Daymer Gardens, Ruislip	in f/p adj 18	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	7	Daymer Gardens, Ruislip	o/s 17	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	8	Daymer Gardens, Ruislip	o/s 25	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	01/07/2024	01/07/2024	06/07/2024	9	Daymer Gardens, Ruislip	o/s 26	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	10	Daymer Gardens, Ruislip	o/s 27a	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	11	Daymer Gardens, Ruislip	o/s 28	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	12	Daymer Gardens, Ruislip	opp 28	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	13	Daymer Gardens, Ruislip	o/s 32	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	1	Haydon Drive, Ruistip	side of 223 Joel Street	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	3	Haydon Drive, Ruistip	o/s 14-24	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	4	Haydon Drive, Ruistip	o/s 38-48	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	5	Haydon Drive, Ruistip	o/s 50-60	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	6	Haydon Drive, Ruistip	o/s 74-84	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	7	Haydon Drive, Ruistip	o/s 86-96	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	8	Haydon Drive, Ruistip	o/s 106-112	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	02/07/2024	02/07/2024	07/07/2024	9	Haydon Drive, Ruistip	o/s 114-120	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	10	Haydon Drive, Ruistip	o/s 122-128	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	11	Haydon Drive, Ruistip	o/s 138	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	12	Haydon Drive, Ruistip	o/s 146	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	13	Haydon Drive, Ruistip	side of 146	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	14	Haydon Drive, Ruistip	opp side of 136	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	15	Haydon Drive, Ruistip	opp 132	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	16	Haydon Drive, Ruistip	o/s 25-31	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	17	Haydon Drive, Ruistip	near 9-15	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	18	Haydon Drive, Ruistip	o/s 1-7	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	1	Lyneham Walk		RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	2	Lyneham Walk		RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	03/07/2024	03/07/2024	08/07/2024	3	Lyneham Walk		RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	4	Lyneham Walk	o/s 3/5	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	5	Lyneham Walk	o/s 15	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	6	Lyneham Walk		RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	1	The Ridgeway, Ruistip	o/s 56	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	2	The Ridgeway, Ruistip	o/s 48	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	3	The Ridgeway, Ruistip	o/s 42	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	4	The Ridgeway, Ruistip	o/s 69	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	04/07/2024	04/07/2024	09/07/2024	7	The Ridgeway, Ruistip	o/s 43	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	8	The Ridgeway, Ruistip	opp 37	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	9	The Ridgeway, Ruistip	o/s 29	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	12	The Ridgeway, Ruistip	o/s 11	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	13	The Ridgeway, Ruistip	opp 5	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	14	The Ridgeway, Ruistip	side of 142 Eastcote Road	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	1	Wentworth Drive	o/s 1	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	2	Wentworth Drive	o/s 8	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	3	Wentworth Drive	o/s 16	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	4	Wentworth Drive	o/s 15	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	5	Wentworth Drive	o/s 30	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	05/07/2024	05/07/2024	10/07/2024	7	Wentworth Drive	o/s 48	RUISLIP	Transfer	UKPN		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	8	Wentworth Drive	o/s 43	RUISLIP	Transfer	UKPN		£	1,275.82

6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	12	ASH GROVE	OUTSIDE 48	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	14	ASH GROVE	OUTSIDE 71	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	16	ASH GROVE	OUTSIDE 107	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	17	ASH GROVE	OUTSIDE 121	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	18	ASH GROVE	OUTSIDE 129	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	19	ASH GROVE	OUTSIDE 80	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	21	ASH GROVE	OUTSIDE 153	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	9A	HILLSIDE	OPPOSITE 2	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	1	MERLE AVENUE	OUTSIDE TELECOM	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	08/07/2024	08/07/2024	13/07/2024	2	MERLE AVENUE	OPPOSITE 5	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	3	MERLE AVENUE	OUTSIDE 13	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	4	MERLE AVENUE	OUTSIDE 24	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	5	MERLE AVENUE	OUTSIDE 36	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	6	MERLE AVENUE	OUTSIDE 46	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	1	MILNE WAY	SIDE OF 28 MOUNT PLEASANT	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	2	MILNE WAY	REAR OF 5	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	3	MILNE WAY	ADJACENT 4	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	4	MILNE WAY	OPPOSITE 5 ON GREEN	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	09/07/2024	09/07/2024	14/07/2024	5	MILNE WAY	OUTSIDE 10	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	6	MILNE WAY	opp side 10	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	7	MILNE WAY	OUTSIDE 38	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	8	MILNE WAY	OUTSIDE 11	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	9	MILNE WAY	OUTSIDE FLATS 26-33	HAREFIELD	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	1	BRADENHAM ROAD	OPPOSITE 65	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	2	BRADENHAM ROAD	OUTSIDE 57	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	3	BRADENHAM ROAD	SIDE OF 56	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	4	BRADENHAM ROAD	REAR OF 53	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	5	BRADENHAM ROAD	OUTSIDE 54	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	7	BRADENHAM ROAD	o/s 30	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	8	BRADENHAM ROAD	o/s 14/16	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	10/07/2024	10/07/2024	15/07/2024	9	BRADENHAM ROAD	o/s 1	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	1	Burns Close	s/o 49	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	2	Burns Close	o/s 45	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	3	Burns Close	rear of 16 Melrose Colse	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	4	Burns Close	In f/path adj 37	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	5	Burns Close	opp 2	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	6	Burns Close	o/s 13	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	7	Burns Close	f/p adj 30	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	8	Burns Close	o/s 21	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	15	Burns Close	o/s 166 Balmoral Drive	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	16	Burns Close	r/o 158 Balmoral Drive	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	11/07/2024	11/07/2024	16/07/2024	17	Burns Close	in FP o/s 152 Balmoral Dr	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	18	Burns Close	opp 146 Balmoral Drive	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	19	Burns Close	o/s 140 Balmoral Drive	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	20	Burns Close	s/o 48	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	1	DERWENT DRIVE	JUNCTION PARK ROAD	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	2	DERWENT DRIVE	OUTSIDE 1	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	3	DERWENT DRIVE	o/s 16	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	4	DERWENT DRIVE	o/s 25	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	5	DERWENT DRIVE	o/s 38	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	6	DERWENT DRIVE	OUTSIDE 49	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	8	DERWENT DRIVE	OUTSIDE 75	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	12/07/2024	12/07/2024	17/07/2024	9	DERWENT DRIVE	o/s 86	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	1	Gledwood Avenue, Hayes	junc Gledwood Dr	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	2	Gledwood Avenue, Hayes	o/s 4	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	3	Gledwood Avenue, Hayes	o/s 13	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	4	Gledwood Avenue, Hayes	o/s 28	HAYES	Transfer	SSE		£	1,275.82

6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	5	Gledwood Avenue, Hayes	o/s 35	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	6	Gledwood Avenue, Hayes	o/s 46	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	7	Gledwood Avenue, Hayes	o/s 47	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	8	Gledwood Avenue, Hayes	o/s 62	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	9	Gledwood Avenue, Hayes	o/s 67	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	10	Gledwood Avenue, Hayes	side of 55 Warley Road	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	15/07/2024	15/07/2024	20/07/2024	1	GROSVENOR AVENUE	opp 6	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	2	GROSVENOR AVENUE	o/s 16	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	3	GROSVENOR AVENUE	o/s 23	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	4	GROSVENOR AVENUE	o/s 38	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	6	GROSVENOR AVENUE	o/s 64	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	7	GROSVENOR AVENUE	o/s 73	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	8	GROSVENOR AVENUE	o/s 88	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	9	GROSVENOR AVENUE	o/s 99	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	10	GROSVENOR AVENUE	side of 96 Weymouth Road	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	11	GROSVENOR AVENUE	side of 93 Weymouth Road	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	12	GROSVENOR AVENUE	o/s 116	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	13	GROSVENOR AVENUE	OUTSIDE 129	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	16	GROSVENOR AVENUE	o/s 168	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	16/07/2024	16/07/2024	21/07/2024	17	GROSVENOR AVENUE	OUTSIDE 180	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	18	GROSVENOR AVENUE	o/s 196	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	19	GROSVENOR AVENUE	o/s 210	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	1	HURSTFIELD CRESCENT	SIDE OF 307 BALMORAL DRIVE	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	2	HURSTFIELD CRESCENT	OUTSIDE 64	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	3	HURSTFIELD CRESCENT	OUTSIDE 95	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	4	HURSTFIELD CRESCENT	OUTSIDE 81	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	5	HURSTFIELD CRESCENT	OUTSIDE 69	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	6	HURSTFIELD CRESCENT	OUTSIDE 38	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	7	HURSTFIELD CRESCENT	OUTSIDE 51	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	17/07/2024	17/07/2024	22/07/2024	8	HURSTFIELD CRESCENT	OUTSIDE 43	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	9	HURSTFIELD CRESCENT	OUTSIDE 33	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	10	HURSTFIELD CRESCENT	OUTSIDE 17	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	11	HURSTFIELD CRESCENT	OUTSIDE 6	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	12	HURSTFIELD CRESCENT	OUTSIDE 1	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	1	KENDAL CLOSE	OPPOSITE 15	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	2	KENDAL CLOSE	OUTSIDE 2	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	3	KENDAL CLOSE	OUTSIDE 6	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	18/07/2024	18/07/2024	23/07/2024	1	KENILWORTH GARDENS	OPPOSITE 39	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	2	KENILWORTH GARDENS	OUTSIDE 52	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	3	KENILWORTH GARDENS	OUTSIDE 36	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	4	KENILWORTH GARDENS	OUTSIDE 26	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	5	KENILWORTH GARDENS	OUTSIDE 20	HAYES	Transfer	SSE		£ 1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	6	KENILWORTH GARDENS	OUTSIDE 23A	HAYES	Transfer	SSE		£ 1,275.82

6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	1	LEAMINGTON PLACE	OUTSIDE 24	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	2	LEAMINGTON PLACE	OUTSIDE 17	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	3	LEAMINGTON PLACE	OUTSIDE 8	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	4	LEAMINGTON PLACE	OUTSIDE 1	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	1	MANSFIELD DRIVE	OUTSIDE 78	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	19/07/2024	19/07/2024	24/07/2024	2	MANSFIELD DRIVE	OUTSIDE 83	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	3	MANSFIELD DRIVE	OUTSIDE 75	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	4	MANSFIELD DRIVE	OUTSIDE 55	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	5	MANSFIELD DRIVE	OUTSIDE 50	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	6	MANSFIELD DRIVE	OUTSIDE 37	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	7	MANSFIELD DRIVE	OUTSIDE 32	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	8	MANSFIELD DRIVE	OUTSIDE 19	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	9	MANSFIELD DRIVE	OUTSIDE 14	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	10	MANSFIELD DRIVE	OUTSIDE 4	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	11	MANSFIELD DRIVE	SIDE OF 322 BALMORAL DRIVE	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	3A	MANSFIELD DRIVE	OUTSIDE 65	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	1	ULLSWATER CLOSE	OUTSIDE 1	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	22/07/2024	22/07/2024	27/07/2024	2	ULLSWATER CLOSE	OUTSIDE 19	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	3	ULLSWATER CLOSE	OUTSIDE 9	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	4	ULLSWATER CLOSE	OUTSIDE 14	HAYES	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	1	Bawtree Road, Uxbridge	side of 42 Harefield rd	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	2	Bawtree Road, Uxbridge	o/s 2a	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	3	Bawtree Road, Uxbridge	o/s 17	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	4	Bawtree Road, Uxbridge	o/s 16	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	5	Bawtree Road, Uxbridge	o/s 47	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	1	Beacon Close, Uxbridge	o/s 225 Harefield Road	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	2	Beacon Close, Uxbridge	o/s 2b	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	3	Beacon Close, Uxbridge	o/s 2	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	23/07/2024	23/07/2024	28/07/2024	4	Beacon Close, Uxbridge	o/s 6	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	5	Beacon Close, Uxbridge	o/s 10	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	6	Beacon Close, Uxbridge	o/s 16	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	7	Beacon Close, Uxbridge	o/s 20	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	8	Beacon Close, Uxbridge	o/s 19	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	9	Beacon Close, Uxbridge	in f/path adj rear of 213 Harefield rd	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	10	Beacon Close, Uxbridge	in f/path adj 215 Harefield rd	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	1	Braybourne Close, Uxbridge	side of 106 Oxford Road	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	2	Braybourne Close, Uxbridge	opp side of 106 Oxford Road	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	4	Braybourne Close, Uxbridge	opp side of 1	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	5	Braybourne Close, Uxbridge	o/s 5	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	24/07/2024	24/07/2024	29/07/2024	6	Braybourne Close, Uxbridge	on FP to 155-163	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	7	Braybourne Close, Uxbridge	o/s 10	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	8	Braybourne Close, Uxbridge	side of 10/11	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	9	Braybourne Close, Uxbridge	opp 16/17	UXBRIDGE	Transfer	SSE		£	1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	10	Braybourne Close, Uxbridge	on FP to 146-154	UXBRIDGE	Transfer	SSE		£	1,275.82

6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	11	Braybourne Close, Uxbridge	side of 20	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	12	Braybourne Close, Uxbridge	o/s 20/21	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	13	Braybourne Close, Uxbridge	on FP to 137-145	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	14	Braybourne Close, Uxbridge	o/s 27	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	15	Braybourne Close, Uxbridge	side of 28/29	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	16	Braybourne Close, Uxbridge	side of 128 to 136	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	25/07/2024	25/07/2024	30/07/2024	17	Braybourne Close, Uxbridge	opp 33	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	18	Braybourne Close, Uxbridge	o/s 38	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	19	Braybourne Close, Uxbridge	o/s 127	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	20	Braybourne Close, Uxbridge	o/s 121	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	21	Braybourne Close, Uxbridge	o/s 43	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	22	Braybourne Close, Uxbridge	o/s 47	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	23	Braybourne Close, Uxbridge	o/s 117	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	24	Braybourne Close, Uxbridge	o/s 50	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	26/07/2024	26/07/2024	31/07/2024	25	Braybourne Close, Uxbridge	o/s 111	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	26	Braybourne Close, Uxbridge	o/s 55	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	27	Braybourne Close, Uxbridge	o/s103	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	28	Braybourne Close, Uxbridge	o/s 105	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	29	Braybourne Close, Uxbridge	o/s 62	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	30	Braybourne Close, Uxbridge	o/s 99	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	31	Braybourne Close, Uxbridge	o/s 66	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	32	Braybourne Close, Uxbridge	o/s 94	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	33	Braybourne Close, Uxbridge	o/s 75	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	34	Braybourne Close, Uxbridge	o/s 85	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	35	Braybourne Close, Uxbridge	o/s 83	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	29/07/2024	29/07/2024	03/08/2024	30a	Braybourne Close, Uxbridge	between 65 & 66	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	1	Bridge Road	opp 102	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	2	Bridge Road	Austins Way/Bridge Rd F/P	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	2	Bridge Road	o/s 98/99	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	3	Bridge Road	o/s 93/94	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	4	Bridge Road	o/s 17	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	5	Bridge Road	o/s 76	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	30/07/2024	30/07/2024	04/08/2024	6	Bridge Road	o/s 29/30	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	7	Bridge Road	o/s 59/60	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	8	Bridge Road	o/s 41	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	9	Bridge Road	o/s 48	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	1	Fairfield Road, Uxbridge	opp 47	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	2	Fairfield Road, Uxbridge	opp 37	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	3	Fairfield Road, Uxbridge	o/s 35a	UXBRIDGE	Transfer	SSE		£ 1,275.82

6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	4	Fairfield Road, Uxbridge	o/s 33	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	5	Fairfield Road, Uxbridge	opp 29	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	6	Fairfield Road, Uxbridge	opp 25	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	7	Fairfield Road, Uxbridge	opp 21	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	8	Fairfield Road, Uxbridge	opp 19	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	9	Fairfield Road, Uxbridge	o/s 15	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	31/07/2024	31/07/2024	05/08/2024	10	Fairfield Road, Uxbridge	o/s 6	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	11	Fairfield Road, Uxbridge	o/s 2	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	12	Fairfield Road, Uxbridge	o/s 1	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	1	Kent Close, Uxbridge	o/s 20	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	2	Kent Close, Uxbridge	o/s 16/17	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	3	Kent Close, Uxbridge	o/s 14	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	4	Kent Close, Uxbridge	o/s 11/12	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	1	Pages Lane, Uxbridge	1st Left from Harefield Rd	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	2	Pages Lane, Uxbridge	2nd Left from Harefield Rd	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	3	Pages Lane, Uxbridge	side of 1 Kent Close	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	4	Pages Lane, Uxbridge	o/s 2-12	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	5	Pages Lane, Uxbridge	o/s 26-36	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	6	Pages Lane, Uxbridge	o/s 38/40	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	01/08/2024	01/08/2024	06/08/2024	7	Pages Lane, Uxbridge	o/s 48/50	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	8	Pages Lane, Uxbridge	o/s 62/64	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	9	Pages Lane, Uxbridge	o/s 63	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	10	Pages Lane, Uxbridge	o/s 74/76	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	1	Wescott Way, Uxbridge	rear/side of 1a	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	2	Wescott Way, Uxbridge	opp 41/42	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	3	Wescott Way, Uxbridge	o/s 44/45	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	4	Wescott Way, Uxbridge	o/s 33/34	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	5	Wescott Way, Uxbridge	o/s 28/29	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	6	Wescott Way, Uxbridge	o/s 19/20	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	02/08/2024	02/08/2024	07/08/2024	7	Wescott Way, Uxbridge	o/s 12/13	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	8	Wescott Way, Uxbridge	o/s 6	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	9	Wescott Way, Uxbridge	opp 1	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	1	West Common Road, Uxbridge	opp 24/25	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	2	West Common Road, Uxbridge	o/s 22	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	3	West Common Road, Uxbridge	o/s 19a	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	4	West Common Road, Uxbridge	o/s 17	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	5	West Common Road, Uxbridge	o/s 14	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	6	West Common Road, Uxbridge	o/s 11	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	7	West Common Road, Uxbridge	opp 8	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	8	West Common Road, Uxbridge	opp 5	UXBRIDGE	Transfer	SSE		£ 1,275.82
6	TBC	TBC	05/08/2024	05/08/2024	10/08/2024	1	Burnham Avenue, Ickenham	o/s 6	ICKENHAM	Transfer			£ 1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	2	Burnham Avenue, Ickenham	o/s 16	ICKENHAM	Transfer			£ 1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	3	Burnham Avenue, Ickenham	o/s 15	ICKENHAM	Transfer			£ 1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	4	Burnham Avenue, Ickenham	o/s 34	ICKENHAM	Transfer			£ 1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	5	Burnham Avenue, Ickenham	o/s 23	ICKENHAM	Transfer			£ 1,275.82

6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	6	Burnham Avenue, Ickenham	o/s 52	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	7	Burnham Avenue, Ickenham	o/s 64	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	8	Burnham Avenue, Ickenham	o/s 74	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	9	Burnham Avenue, Ickenham	o/s 84	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	10	Burnham Avenue, Ickenham	o/s 55	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	06/08/2024	06/08/2024	11/08/2024	11	Burnham Avenue, Ickenham	o/s 106	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	12	Burnham Avenue, Ickenham	o/s 75	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	13	Burnham Avenue, Ickenham	o/s 128	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	14	Burnham Avenue, Ickenham	o/s 140	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	1	Crosier Way	side of ?? Lawrence Drive	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	2	Crosier Way	o/s 5	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	3	Crosier Way	o/s 13-15	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	4	Crosier Way	o/s 33-35	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	5	Crosier Way	o/s 45	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	6	Crosier Way	side of ?? Glebe Avenue	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	1	Edinburgh Drive	o/s 1	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	07/08/2024	07/08/2024	12/08/2024	2	Edinburgh Drive	o/s 7	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	3	Edinburgh Drive	o/s 14	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	4	Edinburgh Drive	o/s 16	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	5	Edinburgh Drive	o/s 24	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	6	Edinburgh Drive	o/s 34	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	7	Edinburgh Drive	o/s 44	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	8	Edinburgh Drive	o/s 56	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	9	Edinburgh Drive	o/s 68	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	10	Edinburgh Drive	o/s 31	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	11	Edinburgh Drive	o/s 94	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	08/08/2024	08/08/2024	13/08/2024	12	Edinburgh Drive	o/s 39	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	13	Edinburgh Drive	o/s 45	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	1	GLEBE AVENUE	in Compass Theatre car Park by steps	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	2	GLEBE AVENUE	in Compass Theatre car Park by steps	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	3	GLEBE AVENUE	o/s 11	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	4	GLEBE AVENUE	j/w Willowtree Close	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	6	GLEBE AVENUE	opp Ickenham Station	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	7	GLEBE AVENUE	near Compass Theatre	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	8	GLEBE AVENUE	near Compass Theatre	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	10	GLEBE AVENUE	opp end of St Lawrence Drive	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	11	GLEBE AVENUE	side of 92 St Lawrence in Theatre drive	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	12	GLEBE AVENUE	side of 59 Lawrence in Theatre drive	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	13	GLEBE AVENUE	opp 78	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	09/08/2024	09/08/2024	14/08/2024	14	GLEBE AVENUE	o/s 49	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	15	GLEBE AVENUE	o/s News Agents j/w Clovelly Avenue	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	16	GLEBE AVENUE	o/s 98	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	17	GLEBE AVENUE	opp St Giles Avenue	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	18	GLEBE AVENUE	o/s 102	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	19	GLEBE AVENUE	o/s 110	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	20	GLEBE AVENUE	o/s 122	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	21	GLEBE AVENUE	o/s 132/134	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	23	GLEBE AVENUE	o/s 144	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	24	GLEBE AVENUE	opp 156	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	26	GLEBE AVENUE	opp 137	ICKENHAM	Transfer			£	1,275.82

6	TBC	TBC	12/08/2024	12/08/2024	17/08/2024	27	GLEBE AVENUE	o/s 143/145	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	28	GLEBE AVENUE	opp 149	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	1	Lawrence Drive, Ickenham	side of ?? St Giles Avenue	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	2	Lawrence Drive, Ickenham	o/s 8	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	3	Lawrence Drive, Ickenham	o/s 16	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	4	Lawrence Drive, Ickenham	o/s 26	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	5	Lawrence Drive, Ickenham	o/s 38	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	6	Lawrence Drive, Ickenham	o/s 50	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	7	Lawrence Drive, Ickenham	o/s 64	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	8	Lawrence Drive, Ickenham	o/s 72	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	9	Lawrence Drive, Ickenham	o/s 86	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	13/08/2024	13/08/2024	18/08/2024	10	Lawrence Drive, Ickenham	o/s 59	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	1	Milverton Drive, Ickenham	o/s 1	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	2	Milverton Drive, Ickenham	o/s 4	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	3	Milverton Drive, Ickenham	o/s 17	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	4	Milverton Drive, Ickenham	o/s 24	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	5	Milverton Drive, Ickenham	o/s 37	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	6	Milverton Drive, Ickenham	o/s 44	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	7	Milverton Drive, Ickenham	o/s 48	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	1	St Giles Avenue, Ickenham	side of 75 Glebe Avenue	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	14/08/2024	14/08/2024	19/08/2024	2	St Giles Avenue, Ickenham	o/s 7	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	15/08/2024	15/08/2024	20/08/2024	3	St Giles Avenue, Ickenham	o/s 15	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	15/08/2024	15/08/2024	20/08/2024	4	St Giles Avenue, Ickenham	o/s 27	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	15/08/2024	15/08/2024	20/08/2024	5	St Giles Avenue, Ickenham	o/s 33	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	15/08/2024	15/08/2024	20/08/2024	6	St Giles Avenue, Ickenham	o/s 34	ICKENHAM	Transfer			£	1,275.82
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	23	HIGH STREET, HARLINGTON	ON A BRIDGE OPP 67A	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	24	HIGH STREET, HARLINGTON	ON A BRIDGE OPP CARLTON AVENUE	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	25	HIGH STREET, HARLINGTON	ON A BRIDGE OPP75	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	26	HIGH STREET, HARLINGTON	ON A BRIDGE OPP CARLTON AVENUE	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	27	HIGH STREET, HARLINGTON	ON A BRIDGE OPP SAVOY AVENUE	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	28	HIGH STREET, HARLINGTON	ON A BRIDGE OPP CARLTON AVENUE	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	29	HIGH STREET, HARLINGTON	ON A BRIDGE OPP 79	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	30	HIGH STREET, HARLINGTON	ON A BRIDGE OPP CARLTON AVENUE	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	31	HIGH STREET, HARLINGTON	OPPOSITE 81 BEDWELL GDNS	HAYES	Transfer			£	1,711.10
6	TBC	TBC	16/08/2024	16/08/2024	21/08/2024	32	HIGH STREET, HARLINGTON	ON A BRIDGE OPP CARLTON AVENUE	HAYES	Transfer			£	1,711.10
6	TBC	TBC	19/08/2024	19/08/2024	24/08/2024	33	HIGH STREET, HARLINGTON		HAYES	Transfer			£	1,711.10

[illegible]

Appendix C

Area	Street Name	Unit Number	Paint Type	Unit Type	Height required	Coats Applied	Costs
Uxbridge	Cedars Drive	1	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	2	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	3	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	4	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	5	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	6	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	7	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	8	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	9	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	10	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	11	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	12	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	13	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	14	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	15	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Cedars Drive	16	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Chapter Close	1	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Chapter Close	2	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Dean Close	2	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Dean Close	3	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Dean Close	4	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Dean Close	5	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Bishop's Close	1	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Bishop's Close	2	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Mills Close	1	2 tone	Street Light	6m	x2	£ 124.26
Uxbridge	Attle Close	1	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Precinct Road	1	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Precinct Road	2	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Precinct Road	3	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Hamilton Road	1	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Hamilton Road	2	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Hamilton Road	3	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Hamilton Road	4	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Hamilton Road	5	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	1	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	2	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	3	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	4	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	5	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	6	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	7	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	8	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	9	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	10	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	11	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	12	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	13	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	14	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	15	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	16	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	17	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	18	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	19	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	20	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	21	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	22	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	23	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	24	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	25	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	26	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	27	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	28	2 tone	Street Light	10m	x2	£ 124.26
Hayes	Larch Crescent	29	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	30	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	31	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	32	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Larch Crescent	33	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Yeading Fork	1	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Yeading Fork	2	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Yeading Fork	3	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Yeading Fork	4	2 tone	Street Light	6m	x2	£ 124.26
Hayes	Yeading Fork	5	2 tone	Street Light	6m	x2	£ 124.26

[illegible]

[illegible]

Ickenham	Thornhill Road	8	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	9	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	10	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	11	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	12	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	13	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	14	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	15	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	16	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	17	2 tone	Street Light	6m	x2	£	124.26
Ickenham	Thornhill Road	18	2 tone	Street Light	6m	x2	£	124.26
							£	28,704.06