



Democratic Services

Location: Phase II

Ext: 0692

DDI: 01895 250692

CMD No: 1497

**To: COUNCILLOR STEVE TUCKWELL
CABINET MEMBER FOR PLANNING, HOUSING &
GROWTH**

**COUNCILLOR MARTIN GODDARD
CABINET MEMBER FOR FINANCE &
TRANSFORMATION**

c.c. All Members of the Corporate Resources &
Infrastructure Select Committee

c.c. Karrie Whelan, Corporate Director of Place

c.c. Roy Thabrew, Place Directorate

Date: 07 August 2025

Non-Key Decision request

Form D

CAPITAL RELEASE REPORT (June 2025)

DIRECTORATE: Place

**SERVICE AREA/ PROGRAMME: Street Lighting Programme
2025/26**

RELEASE NO: 1

Dear Cabinet Members,

Attached is a report requesting that a decision be made by you as an individual Cabinet Member. Democratic Services confirm that this is not a key decision, as such, the Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012 notice period does not apply.

You should take a decision **on or after Friday 15 August 2025** in order to meet Constitutional requirements about publication of decisions that are to be made. You may wish to discuss the report with the Corporate Director before it is made. Please indicate your decision on the duplicate memo supplied and return it to me when you have made your decision. I will then arrange for the formal notice of decision to be published.

Ryan Dell
Democratic Services

Title of Report: Street Lighting Programme 2025/26, RELEASE NO: 1

Decision made:

Reasons for your decision: (e.g. as stated in report)

Alternatives considered and rejected: (e.g. as stated in report)

Signed Date.....

*Cabinet Member for Planning, Housing & Growth / Cabinet Member for Finance &
Transformation*

CAPITAL RELEASE REPORT (June 2025)

DIRECTORATE: Place

SERVICE AREA/ PROGRAMME: Street Lighting Programme 2025/26

RELEASE NO: 1

Cabinet Member & Portfolio	Councillor Steve Tuckwell, Cabinet Member for Planning, Housing & Growth Councillor Martin Goddard, Cabinet Member for Finance & Transformation
Responsible Officer	Karrie Whelan – Corporate Director of Place
Report Author & Directorate	Roy Thabrew – Street Lighting & Signs Manager – Place Directorate
Papers with report	Appendix A – Capital Release Request for Approval Appendix B – Lighting Columns Replacement Programme Appendix C – Lighting Columns Painting Programme

HEADLINES

Summary	To seek Cabinet Member approval for the release of capital funds.
Putting our Residents First Delivering on the Council Strategy 2022-2026	This report supports our ambition for residents/ the Council of: Live in good quality, affordable homes in connected communities This report supports our commitments to residents of: Safe and Strong Communities
Financial Cost	This report seeks the release of £1,000k from the 2025/26 street lighting column replacement capital budget. The works will commence upon release of the funds and are due for completion by 31 March 2026.
Select Committee	Corporate Resources & Infrastructure Select Committee.
Ward	All

RECOMMENDATION

That the Cabinet Member for Planning, Housing & Growth and the Cabinet Member for Finance & Transformation agree to the capital release request of £1,000k from the Street Lighting Replacement Programme 2025/26 capital budget for the funding of replacing lighting columns that have reached the end of their useful economic life (Appendix B) and column painting (Appendix C).

Reasons for recommendation

A current major issue is the structural deterioration of the ageing lighting column stock. The vast majority of columns in the Borough are galvanised mild steel which tend to corrode below ground level, resulting in a high risk of structural failure if continued investment is not programmed.

The project consists of the prioritised based replacement of lighting columns that have reached the end of their life expectancy. The priority is determined from structural testing and inspections. The 637-column replacement programme for 2025/26 is based on the results of structural testing of 2,500 columns completed in 2019 and the condition of street lighting assets recorded by the contractor during maintenance work determined on current street lighting asset life expectancy data. Furthermore, complaints, petitions and members enquiries were reviewed and proposed for replacement due to the condition of the columns and inadequate lighting levels.

To assist the Council's commitment to the climate emergency, the columns replacement programme has been reviewed to replace the columns with provision for the electric vehicle charging point where the driveway facilities are unavailable, if the demand arises in the future.

The project also consists of the lighting column painting to prolong the life of the asset.

These works will be undertaken by the Council's Street lighting term service contractor J McCann. This capital scheme will deliver:

- Improved asset condition – resulting in a significantly reduced risk of failure due to poor condition.
- To ensure that the lighting installed across the Borough is consistent and adheres with current guidance and standards.
- Value-for-money and reduced maintenance costs – reduce the ongoing cost of routine maintenance and non-routine maintenance.
- Improved lighting level for the safety.
- The structural testing will help to identify the high-risk areas to eliminate the risk of catastrophic structural column failure in a timely manner. The consequences of such failure may result in injury, death, or damage to property.

The street lighting team will continue to monitor and compile a non-compliance road list when identified as a result night lamp scout checks, members enquiries, complaints, or petition reports.

Details of the replacement lighting columns that have reached the end of their useful economic life is in Appendix B to the report. Those where column painting is required are shown in Appendix C to the report.

Alternative options considered / risk management

- To make safe columns identified as defective and in need of replacement by cutting them down without replacement - this would leave roads without street lighting.
- To follow the previous maintenance policy by carrying out reactive maintenance work only without a planned column replacement programme.
- To find alternative funding.

Select Committee comments

None at this stage.

SUPPORTING INFORMATION

1. The cost of the column replacement programme is to be funded from the capital programme for street lighting improvement. The column replacement programme of work is estimated to be a total of £5,345k, phased across the five years 2021 to 2027.
2. The scope of this contract will include the delivery of:
 - Prioritise based column replacement programme.
 - Painting of columns to prolong the life of the asset.
3. All costs have been calculated using the term service contract contractual rates (J McCann).
4. Lighting in all roads for planned 2025/26 column replacements is compliant therefore, only one for one column replacement is assumed.

Table 1: Street Lighting - Column Replacement Cost Plan

Description	Amount (£)
Planned column replacement of 637 including discount (4.0%) No columns from 2019 testing results of 2500 columns and existing information on the asset life expectancy (Appendix B).	868,500
Column painting (Appendix C).	35,100
Project Contingency	56,400
Street Lighting Engineers Fees	40,000
Total Project Cost	£1,000,000

Financial Implications

Street Lighting Replacement Programme 2025/26 Budget £1,000k, Previously Released Nil, Capital Release Requested £1,000k – Appendix A

The 2025/26 capital programme approved by Cabinet and Council in February 2025 includes a budget of £1,000k for the street lighting replacement programme funded from Council resources.

This report seeks the release of £1,000k from the 2025/26 Street Lighting budget to meet the costs of replacing lighting columns across the Borough that have reached their useful economic life. The replacements will be prioritised based on information from results of structural inspection and the testing of lighting columns.

The release request is based on the street lighting term contractor (J McCann's) quoted costs and includes contingency and internal fees of 6% and 4% respectively of the quoted costs.

RESIDENT BENEFIT & CONSULTATION

The benefit or impact upon Hillingdon residents, service users and communities

- To ensure that the Borough's street lighting is kept in a safe condition, thereby minimising the risk of damage or injury to road users.
- To ensure continuity of street lighting by installing replacement columns where defective units have had to be cut down or to prevent them from falling down in high winds.

- It will also ensure that the replacement of lighting is undertaken according to requirements before there are any premature structural failures.

Consultation & Engagement carried out (or required)

None required.

CORPORATE CONSIDERATIONS

Corporate Finance

Corporate Finance has reviewed the report and concurs with the financial implications set out above, noting that the recommended action to agree a release of £1,000k for the street lighting column replacement across the Borough will be funded from the approved 2025/26 Street Lighting Replacement Programme capital budget

Legal

Legal Services confirms that the Council is responsible for carrying out this function pursuant to section 97 of the Highways Act 1980. Thus, there are no legal impediments to the capital release requested in this report being authorised, although any contract that is entered into, such as that with the term contractor J McCann's), must comply with the Council's Procurement Standing Orders.

Capital Release Protocol

The release of all capital funds, and certain revenue funds, held by the Council is to be made by a formal democratic decision. No expenditure can be placed or committed by officers until this formal approval is given by Democratic Services. Release of funds must be for identified projects only and strictly not for the general release of funds for projects to be identified at a later date. No block releases of capital or funding will be allowed, except if authorised by the Leader of the Council in advance to Corporate Finance. The release of funds will only be made if previous Council, Cabinet or Cabinet Member agreement has been given to the project and only if there is an approved budget.

BACKGROUND PAPERS

NIL.

TITLE OF ANY APPENDICES

Appendix A – Street Lighting Replacement Programme 2025/26 (CR No 1)

Appendix B – Lighting columns replacement programme

Appendix C – Lighting columns painting programme

APPENDIX A

Appendix A – Street Lighting Replacement Programme 2025/26 (CR No 1)

Location	Project	Information	Funds Release Sought £000s	Approve	Hold	More Information Required
Borough Wide	Column Replacement Including Column Painting	Replacement of street light columns that have reached the end of their life expectancy	1,000			
Total seeking release			1,000			
Previously released			0			
Budget			1,000			
Remaining budget			0			

Height	PO/TO Number	Permit No	Permit start	ICP Date	Permit End	Col Number	Address	Secondary	Area	Work Type	DNO Owner	Comments	Date Completed	Costs excl discount	Indicies	Full value inc BCiS	Month claimed
6				28/07/2025		1	DUNSTER CLOSE	OUTSIDE 5	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				28/07/2025		1	MOUNT PLEASANT	OUTSIDE 2	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				28/07/2025		2	MOUNT PLEASANT	OUTSIDE 6/8	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				28/07/2025		3	MOUNT PLEASANT	OUTSIDE 16	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				28/07/2025		4	MOUNT PLEASANT	OUTSIDE 17	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				28/07/2025		5	MOUNT PLEASANT	OUTSIDE 36	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				29/07/2025		6	MOUNT PLEASANT	OUTSIDE 1 ROMA	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				29/07/2025		7	MOUNT PLEASANT	OUTSIDE 42	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				29/07/2025		8	MOUNT PLEASANT	OUTSIDE 60	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				29/07/2025		9	MOUNT PLEASANT	OUTSIDE 35	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				29/07/2025		10	MOUNT PLEASANT	OUTSIDE 43	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				29/07/2025		11	MOUNT PLEASANT	OUTSIDE 84	HAREFIELD	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				30/07/2025		2	Addison Way	o/s 278-284	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				30/07/2025		3	Addison Way	o/s 262-268	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				30/07/2025		4	Addison Way	o/s 242-252	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				30/07/2025		5	Addison Way	side of 39 Rectory	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				30/07/2025		8	Addison Way	opp Rectory Road	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				30/07/2025		9	Addison Way	o/s Sutcliffe House	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				31/07/2025		13	Addison Way	o/s 110-120	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				31/07/2025		14	Addison Way	o/s 98-108	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				31/07/2025		15	Addison Way	rear of 27 Wesley R	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				31/07/2025		16	Addison Way	opp side of 27 Wesley R	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				31/07/2025		18	Addison Way	side of 269 Coldha	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				31/07/2025		1	ADELPHI CRESCENT	o/s 141	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				01/08/2025		6	ADELPHI CRESCENT	OUTSIDE 72	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				01/08/2025		13	ADELPHI CRESCENT	OUTSIDE 17	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				01/08/2025		14	ADELPHI CRESCENT	o/s 7	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				01/08/2025		15	ADELPHI CRESCENT	o/s 4	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				01/08/2025		2	BARRA HALL ROAD	o/s 6	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				01/08/2025		5	BARRA HALL ROAD	o/s 19	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/08/2025		8	BARRA HALL ROAD	o/s 36/38	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/08/2025		9	BARRA HALL ROAD	o/s 59/61	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/08/2025		10	Blacklands Drive	o/s 68	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/08/2025		12	Blacklands Drive	o/s 103	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/08/2025		2	BLACKPOOL GARDENS	OUTSIDE 19	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/08/2025		27	BOURNE AVENUE	FAIRBOURNE HO	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				06/08/2025		34	BOURNE AVENUE	SIDE OF 215-225	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				06/08/2025		37	BOURNE AVENUE	215-225	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				06/08/2025		38	BOURNE AVENUE	281-291	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				06/08/2025		39	BOURNE AVENUE	281-291	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				06/08/2025		41	BOURNE AVENUE	OPPOSITE SIDE C	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				06/08/2025		42	BOURNE AVENUE	REAR OF 215-225	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				07/08/2025		43	BOURNE AVENUE	NO LOCATION RE	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				07/08/2025		44	BOURNE AVENUE	OUTSIDE 281-291	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				07/08/2025		9	LINGFIELD CLOSE	REAR OF 23/ 25 D	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				07/08/2025		10	LINGFIELD CLOSE	REAR OF 15/19 D	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				07/08/2025		13	LINGFIELD CLOSE	OUTSIDE 25	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				07/08/2025		15	LINGFIELD CLOSE	SIDE OF 21	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				08/08/2025		4	BYRON WAY	OUTSIDE 25	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/08/2025		5	BYRON WAY	OUTSIDE 28	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/08/2025		1	CARFAX ROAD	MAURICE CHILD I	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/08/2025		3	CARFAX ROAD	52	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/08/2025		4	CARFAX ROAD	42/44	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/08/2025		5	CARFAX ROAD	36/38	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/08/2025		6	CARFAX ROAD	22	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/08/2025		7	CARFAX ROAD	14/16	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/08/2025		8	CARFAX ROAD		HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/08/2025		1	CARLTON AVENUE	?? SHEPISTON LA	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	

6				11/08/2025	2	CARLTON AVENUE	4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/08/2025	3	CARLTON AVENUE	13	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/08/2025	5	CARLTON AVENUE	32	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/08/2025	1	Carlyon Road West	o/s 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/08/2025	5	Carlyon Road West	o/s 37/39	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/08/2025	6	CARNARVON DRIVE	6	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/08/2025	9	CARNARVON DRIVE	44	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/08/2025	13	CARNARVON DRIVE	66	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/08/2025	14	CARNARVON DRIVE	1ST FROM PINKW	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/08/2025	1	CHESIL WAY	OPPOSITE 2	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/08/2025	3	CHESIL WAY	OUTSIDE 16	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/08/2025	4	CHESIL WAY	OUTSIDE 22	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/08/2025	5	CHESIL WAY	BY GARAGES	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				14/08/2025	2	Church Close	opp 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				14/08/2025	3	Church Close	o/s 2	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				14/08/2025	3	COLBROOK AVENUE	o/s 51	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				14/08/2025	4	COLBROOK AVENUE	o/s 28	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				14/08/2025	1	COLBROOK CLOSE	side of 12 Mildred /	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				14/08/2025	2	COLBROOK CLOSE	o/s 6	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/08/2025	3	CONSTABLE CLOSE	OPPOSITE 17	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/08/2025	2	CROWLAND AVENUE	85	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/08/2025	4	CROWLAND AVENUE	73	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/08/2025	5	CROWLAND AVENUE	62	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/08/2025	6	CROWLAND AVENUE	51	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/08/2025	7	CROWLAND AVENUE	40	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/08/2025	10	CROWLAND AVENUE	8	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/08/2025	1	DALE DRIVE	OUTSIDE 67	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/08/2025	4	DALE DRIVE	OUTSIDE 76	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/08/2025	5	DALE DRIVE	OUTSIDE 82B/82C	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/08/2025	6	DALE DRIVE	OUTSIDE 88	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/08/2025	7	DALE DRIVE	SIDE OF 275 KING	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/08/2025	5	DENBIGH DRIVE	44	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/08/2025	6	DENBIGH DRIVE	54	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/08/2025	9	DENBIGH DRIVE	35	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/08/2025	9	Devonshire Way	o/s 1-12	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/08/2025	24	Dorchester Waye	o/s 126	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/08/2025	29	Dorchester Waye	o/s 159	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/08/2025	1	DORSET CLOSE	SIDE OF 20 DORE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/08/2025	2	DORSET CLOSE	OUTSIDE 16	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/08/2025	3	DORSET CLOSE	OUTSIDE 8	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/08/2025	1	ELERS ROAD	45	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/08/2025	3	ELERS ROAD	16	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/08/2025	4	ELERS ROAD	11	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/08/2025	5	ELERS ROAD	CLINIC	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/08/2025	6	ELERS ROAD	?? MILDRED AVEN	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/08/2025	1	Elm Close	side of 23 Rectory	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/08/2025	2	Elm Close	o/s 4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/08/2025	2	EXMOUTH ROAD	OPPOSITE 7	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/08/2025	3	EXMOUTH ROAD	OUTSIDE 13	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/09/2025	4	EXMOUTH ROAD	OUTSIDE 23	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/09/2025	6	EXMOUTH ROAD	SIDE OF 44/56 PO	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/09/2025	1	FAIREY AVENUE	29 NORTH HYDE I	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/09/2025	2	FAIREY AVENUE	4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/09/2025	4	FAIREY AVENUE	20	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/09/2025	5	FAIREY AVENUE	50	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/09/2025	6	FAIREY AVENUE	34	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/09/2025	7	FAIREY AVENUE	43	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/09/2025	5	FAIRHOLME CRESCENT	OUTSIDE 60	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/09/2025	14	FAIRHOLME CRESCENT	OUTSIDE 148/150	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/09/2025	1	First Avenue, Hayes	side of 9 Glebe Ro	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/09/2025	1	FREDORA AVENUE	OUTSIDE 46	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/09/2025	1	FROGMORE GARDENS	SIDE OF 101 PAR	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	

6				03/09/2025	3	FROGMORE GARDENS	OPPOSITE 13	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				03/09/2025	10	GAINSBOROUGH ROAD	o/s 58	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				03/09/2025	11	GAINSBOROUGH ROAD	o/s 64	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				03/09/2025	3	GOSHAWK GARDENS	OUTSIDE 101	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				03/09/2025	4	GOSHAWK GARDENS	OUTSIDE 92	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/09/2025	5	GOSHAWK GARDENS	o/s 81	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/09/2025	9	GOSHAWK GARDENS	OUTSIDE 37	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/09/2025	1	Grange Close	side of 45 Grange	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/09/2025	2	Grange Close	side of 4	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/09/2025	3	Grange Close	opp 8/9	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				04/09/2025	4	Grange Close	opp 12/13	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				05/09/2025	5	Grange Close	opp 23 on island	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				05/09/2025	2	Hamilton Road	o/s 16/18	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				05/09/2025	3	Hamilton Road	o/s 27/29	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				05/09/2025	1	HAROLD AVENUE	90 NORTH HYDE	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				05/09/2025	2	HAROLD AVENUE	8	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				05/09/2025	3	HAROLD AVENUE	1	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/09/2025	4	HAROLD AVENUE	??? NESTLES AVE	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/09/2025	1	Harrow View	o/s 3	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/09/2025	2	Harrow View	o/s 8	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/09/2025	3	Harrow View	o/s 15-17	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				08/09/2025	4	Harrow View	o/s 24	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/09/2025	1	HAVEN CLOSE	OUTSIDE 2	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/09/2025	2	HAVEN CLOSE	REAR OF 7/8	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/09/2025	1	Hayes End Close	o/s 26	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/09/2025	2	HAYES END DRIVE	o/s 1/3	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/09/2025	3	HAYES END DRIVE	side of 13 Hayes E	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/09/2025	9	HAYES END DRIVE	OUTSIDE 52/54	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				10/09/2025	11	HAYES END DRIVE	OUTSIDE 79/81	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				10/09/2025	2	HAYMAN CRESCENT	OPPOSITE 3	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				10/09/2025	9	HAYMAN CRESCENT	OUTSIDE 66	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				10/09/2025	2	HEATHERWOOD DRIVE	BETWEEN 11-20 &	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				10/09/2025	3	HEATHERWOOD DRIVE	OUTSIDE 41-50	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				10/09/2025	8	Hemmen Lane	o/s 51	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/09/2025	11	Hemmen Lane	o/s 39	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/09/2025	1	HEWENS ROAD	OUTSIDE 2	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/09/2025	2	HEWENS ROAD	OUTSIDE 8	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/09/2025	5	HEWENS ROAD	OPPOSITE 1 BY S	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/09/2025	9	HEWENS ROAD	OPPOSITE 49/51	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				11/09/2025	1	HILLBOURNE CLOSE	80 ROSEVILLE RO	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/09/2025	2	HILLBOURNE CLOSE	11	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/09/2025	4	HOPNER ROAD	OUTSIDE 32	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/09/2025	1	KENTON WAY	SIDE OF 1 LYNTON	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/09/2025	3	LANSBURY DRIVE	OUTSIDE 412	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/09/2025	6	LANSBURY DRIVE	OUTSIDE 353-355	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/09/2025	8	LANSBURY DRIVE	OUTSIDE 370	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/09/2025	12	LANSBURY DRIVE	OUTSIDE 330	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/09/2025	17	LANSBURY DRIVE	OUTSIDE 272	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/09/2025	1	LAWRENCE ROAD	OUTSIDE 3	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/09/2025	4	LAWRENCE ROAD	o/s 30	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/09/2025	5	LAWRENCE ROAD	o/s 37	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/09/2025	6	LAWRENCE ROAD	o/s 51	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/09/2025	10	LEN TAYLOR CLOSE	SIDE OF 67 DERW	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/09/2025	11	LEN TAYLOR CLOSE	SIDE OF 1 WELW	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/09/2025	3	Lime Grove	near 23 ??	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/09/2025	2	MEADOW VIEW ROAD	opp 60/62	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/09/2025	6	MEADOW VIEW ROAD	OUTSIDE 23	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/09/2025	8	MELLOW LANE EAST	OUTSIDE 27/29	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				24/09/2025	9	MELLOW LANE EAST	OUTSIDE 23/25	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				24/09/2025	11	MELLOW LANE EAST	SIDE OF 95 HAYE	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				24/09/2025	12	MELLOW LANE EAST	opp Hayes End Dri	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				24/09/2025	13	MELLOW LANE EAST	OPPOSITE 84	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	

6				24/09/2025	4	Mount Road	o/s 16	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/09/2025	8	Mount Road	o/s 59	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				25/09/2025	3	NORTHFIELD CLOSE	1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				25/09/2025	4	NORTHFIELD CLOSE	6	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				25/09/2025	1	NORTHFIELD PARK	4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				25/09/2025	2	NORTHFIELD PARK	11	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				25/09/2025	6	NORTHFIELD PARK	33	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				25/09/2025	7	NORTHFIELD PARK	47	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/09/2025	8	NORTHFIELD PARK	30	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/09/2025	2	OAKINGTON AVENUE	14	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/09/2025	3	OAKINGTON AVENUE	24	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/09/2025	4	OAKINGTON AVENUE	36	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/09/2025	5	OAKINGTON AVENUE	46	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				26/09/2025	6	OAKINGTON AVENUE	23	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/09/2025	7	OAKINGTON AVENUE	60	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/09/2025	3	Orchard Road	o/s 68	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/09/2025	5	Orchard Road	o/s 59	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/09/2025	6	Orchard Road	o/s 52	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/09/2025	1	PINE PLACE	OUTSIDE 2	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/09/2025	2	PINE PLACE	OUTSIDE 2A	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/09/2025	1	PINKWELL AVENUE	73 MILDRED AVE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/09/2025	7	PINKWELL LANE	16 DUDLEY PLAC	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/09/2025	8	PINKWELL LANE	NEAR DUDLEY PL	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/09/2025	15	PINKWELL LANE	OPPOSITE 14	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/09/2025	16	PINKWELL LANE	OPPOSITE 20/22	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/09/2025	17	PINKWELL LANE	OPPOSITE 36/38	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/10/2025	22	PINKWELL LANE	21	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/10/2025	24	PINKWELL LANE	41	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/10/2025	7	Princes Park Lane	o/s 37	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/10/2025	10	Princes Park Lane	o/s 16	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/10/2025	2	Princes Park Parade	o/s 8	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				01/10/2025	1	Queens Road	adj 44 Albion Road	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/10/2025	3	Queens Road	o/s 9	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/10/2025	2	RAEBURN ROAD	OUTSIDE 75	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/10/2025	1	RAYNTON CLOSE	OUTSIDE 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/10/2025	1	REGENTS CLOSE	OUTSIDE 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/10/2025	2	REGENTS CLOSE	OUTSIDE 9	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/10/2025	3	REGENTS CLOSE	SIDE OF 23	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/10/2025	4	REGENTS CLOSE	OUTSIDE 24	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/10/2025	5	REGENTS CLOSE	OUTSIDE 35	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/10/2025	2	REPTON AVENUE	11	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/10/2025	3	REPTON AVENUE	21	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/10/2025	4	REPTON AVENUE	18	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/10/2025	5	REPTON AVENUE	39	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/10/2025	2	ROSEVILLE ROAD	1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/10/2025	3	ROSEVILLE ROAD	5	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/10/2025	5	ROSEVILLE ROAD	28	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/10/2025	6	ROSEVILLE ROAD	37	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/10/2025	7	ROSEVILLE ROAD	47	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/10/2025	8	ROSEVILLE ROAD	55	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/10/2025	9	ROSEVILLE ROAD	63	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/10/2025	10	ROSEVILLE ROAD	56	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/10/2025	11	ROSEVILLE ROAD	83	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/10/2025	12	ROSEVILLE ROAD	93	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/10/2025	13	ROSEVILLE ROAD	78	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/10/2025	14	ROSEVILLE ROAD	113	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/10/2025	15	ROSEVILLE ROAD	123	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/10/2025	17	ROSEVILLE ROAD	100	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/10/2025	18	ROSEVILLE ROAD	110 ??	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/10/2025	19	ROSEVILLE ROAD	118	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/10/2025	20	ROSEVILLE ROAD	165	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/10/2025	1	ROSS CLOSE	54 MILDRED AVE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	

6				09/10/2025		2	ROSS CLOSE	4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/10/2025		1	RUTLAND ROAD	1ST FROM OAKIN	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/10/2025		2	RUTLAND ROAD	12	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/10/2025		3	RUTLAND ROAD	OUTSIDE 1 RUTLA	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/10/2025		4	RUTLAND ROAD	SIDE OF 2 WAVEF	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/10/2025		5	RUTLAND ROAD	RECORDED	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/10/2025		6	RUTLAND ROAD	?? SHEPISTON LA	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/10/2025		1	SALCOMBE WAY	OUTSIDE 50 POR	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/10/2025		2	SALCOMBE WAY	OUTSIDE 13/14	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/10/2025		1	SEATON ROAD	34 MILDRED AVE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/10/2025		2	Sixth Avenue	o/s 10	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/10/2025		1	SKIPTON DRIVE	1ST FROM PINKW	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				20/10/2025		7	SKIPTON DRIVE	12	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				20/10/2025		9	SKIPTON DRIVE	1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				20/10/2025		11	SKIPTON DRIVE	1ST FROM BOURI	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				20/10/2025		4	SNOWDON CRESCENT	16	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				20/10/2025		1	STORMOUNT DRIVE	1ST FROM BOURI	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				20/10/2025		12	STORMOUNT DRIVE	90	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				21/10/2025		3	THE OAKS	SIDE OF 4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				21/10/2025		1	Third Avenue	side of 29 Glebe R	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				21/10/2025		1	Townfield Square	o/s 28	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				21/10/2025		1	TURNER CLOSE	SIDE OF 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				21/10/2025		2	TURNER CLOSE	OUTSIDE 7	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				21/10/2025		3	Uxbridge Road Service Roa	1334-1336	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				22/10/2025		4	Uxbridge Road Service Roa	1330	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				22/10/2025		5	Uxbridge Road Service Roa	1314-1320 (ICELA	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				22/10/2025		6	Uxbridge Road Service Roa	1294	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				22/10/2025		7	Uxbridge Road Service Roa	1270	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				22/10/2025		8	Uxbridge Road Service Roa	NEWPORT ROAD	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				22/10/2025		1	Victoria Close	o/s 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/10/2025		1	WAVERLEY CLOSE	2	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/10/2025		2	WAVERLEY CLOSE	14	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/10/2025		3	WAVERLEY CLOSE	24	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/10/2025		1	WEALD WAY	OPPOSITE 4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/10/2025		5	WENTWORTH CRESCEN	41	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/10/2025		6	WENTWORTH CRESCEN	49	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/10/2025		8	WENTWORTH CRESCEN	77/79	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/10/2025		9	WENTWORTH CRESCEN	66/68	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/10/2025		10	WENTWORTH CRESCEN	97	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/10/2025		12	WENTWORTH CRESCEN	113	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/10/2025		14	WENTWORTH CRESCEN	133	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				24/10/2025		15	WENTWORTH CRESCEN	102/104	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/10/2025		16	WENTWORTH CRESCEN	151	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/10/2025		17	WENTWORTH CRESCEN	122/124	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/10/2025		18	WENTWORTH CRESCEN	132	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/10/2025		19	WENTWORTH CRESCEN	47 MILDRED AVE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/10/2025		1	Wesley Road	o/s 24	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				27/10/2025		5	WESTACOTT	OUTSIDE 29	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/10/2025		5	WEYMOUTH ROAD	OPPOSITE 50	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/10/2025		6	WEYMOUTH ROAD	OUTSIDE 60	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/10/2025		9	WEYMOUTH ROAD	OUTSIDE 80	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/10/2025		11	WEYMOUTH ROAD	OUTSIDE 81	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/10/2025		12	WEYMOUTH ROAD	OUTSIDE 85	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				28/10/2025		13	WEYMOUTH ROAD	OUTSIDE 94	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/10/2025		5	Wheatley Crescent	o/s 7/9	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/10/2025		1	WOODHOUSE CLOSE	78 DAWLEY ROAD	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/10/2025		2	WOODHOUSE CLOSE	7 ??	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/10/2025		3	WOODHOUSE CLOSE	9	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/10/2025		4	WOODHOUSE CLOSE	OPPOSITE 8B	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				29/10/2025		2	WOOLACOMBE WAY	OPPOSITE 95 ON	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/10/2025		3	WOOLACOMBE WAY	OUTSIDE 73	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/10/2025		5	WOOLACOMBE WAY	OUTSIDE 123/125	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	

6				30/10/2025	6	WOOLACOMBE WAY	REAR OF 133	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/10/2025	7	WOOLACOMBE WAY	SIDE OF 131	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/10/2025	9	WOOLACOMBE WAY	OUTSIDE 135/137	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				30/10/2025	10	WOOLACOMBE WAY	OUTSIDE 163/165	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				31/10/2025	11	WOOLACOMBE WAY	SIDE OF 157	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				31/10/2025	12	WOOLACOMBE WAY	OUTSIDE 27	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				31/10/2025	13	WOOLACOMBE WAY	OUTSIDE 45/47	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				31/10/2025	15	WOOLACOMBE WAY	SIDE OF 1	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				31/10/2025	16	WOOLACOMBE WAY	21 LUNDY DRIVE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				31/10/2025	17	WOOLACOMBE WAY	OPPOSITE LUNDY	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/11/2025	18	WOOLACOMBE WAY	OUTSIDE 12/14	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/11/2025	19	WOOLACOMBE WAY	OUTSIDE 28	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/11/2025	20	WOOLACOMBE WAY	NEAR 40	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/11/2025	21	WOOLACOMBE WAY	SIDE OF 38 OPP 4	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/11/2025	22	WOOLACOMBE WAY	OUTSIDE 82	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/11/2025	23	WOOLACOMBE WAY	OPPOSITE 92	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/11/2025	25	WOOLACOMBE WAY	OUTSIDE 106/108	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/11/2025	27	WOOLACOMBE WAY	OPPOSITE 114 RE	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/11/2025	1	WRAYS WAY	SIDE OF 287 BALN	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/11/2025	2	WRAYS WAY	OUTSIDE 10	HAYES	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/11/2025	3	Milton Court	opp 1 on Green	ICKENHAM	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/11/2025	1	ASHBOURNE SQUARE	SIDE OF 1-5 EAST	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/11/2025	1	ASHURST CLOSE	AT 1ST ON LEFT	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/11/2025	2	ASHURST CLOSE	OUTSIDE 1-6	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/11/2025	3	ASHURST CLOSE	OUTSIDE 39	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/11/2025	5	ASHURST CLOSE	OPPOSITE UNDEI	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/11/2025	10	BENNETT CLOSE	OUTSIDE 52	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/11/2025	11	BENNETT CLOSE	OUTSIDE 62/64	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				06/11/2025	1	CANTERBURY CLOSE	OUTSIDE GUEST	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				06/11/2025	2	CANTERBURY CLOSE	ADJACENT GUES	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				06/11/2025	1	CAREW ROAD	SIDE OF 10 EAST	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				06/11/2025	2	CAREW ROAD	OUTSIDE 1-2 CAR	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				06/11/2025	4	CAREW ROAD	OUTSIDE ST HELI	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				06/11/2025	5	CAREW ROAD	OUTSIDE ST HELI	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				07/11/2025	7	CAREW ROAD	OPPOSITE LONGV	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				07/11/2025	8	CAREW ROAD	OPPOSITE 9	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				07/11/2025	9	CAREW ROAD	OUTSIDE 11	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				07/11/2025	10	CAREW ROAD	OPPOSITE 15	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				07/11/2025	11	CAREW ROAD	OUTSIDE FRITHW	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				07/11/2025	12	CAREW ROAD	OUTSIDE 10F	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				17/11/2025	13	CAREW ROAD	OUTSIDE FRITHW	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				17/11/2025	14	CAREW ROAD	OUTSIDE 23	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				17/11/2025	15	CAREW ROAD	OPPOSITE 25	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				17/11/2025	16	CAREW ROAD	OPPOSITE 27	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				17/11/2025	17	CAREW ROAD	OPPOSITE 31	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				17/11/2025	2	CERVANTES COURT	OUTSIDE 15	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				18/11/2025	1	CHARTWELL ROAD	SIDE OF ?? FRITH	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				18/11/2025	3	CHARTWELL ROAD	OPPOSITE 6	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				18/11/2025	5	CHARTWELL ROAD	OPPOSITE 11	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				18/11/2025	3	CHESTER ROAD	OUTSIDE 11/15	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				18/11/2025	5	CHESTER ROAD	OUTSIDE 14	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				18/11/2025	8	CHESTER ROAD	OUTSIDE 45	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				19/11/2025	10	CHESTER ROAD	OUTSIDE 55	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				19/11/2025	12	CHESTER ROAD	OPPOSITE 60	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				19/11/2025	13	CHESTER ROAD	SIDE OF 171 HIGH	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				19/11/2025	3	CHESTNUT AVENUE	NEAR RAILWAY B	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				19/11/2025	7	CHESTNUT AVENUE	OPPOSITE 12	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				19/11/2025	3	CULLERA CLOSE	OUTSIDE 10	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				20/11/2025	3	DENE ROAD	OPPOSITE RNIB	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				20/11/2025	5	DENE ROAD	OUTSIDE 23A	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				20/11/2025	7	DENE ROAD	OUTSIDE 16 (PRI	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				20/11/2025	10	DENE ROAD	OUTSIDE 8B	NORTHWOOD	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	

6				20/11/2025		11	DENE ROAD	OUTSIDE 5/5A	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				20/11/2025		12	DENE ROAD	OUTSIDE 3	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				21/11/2025		1	DRYSDALE CLOSE	OUTSIDE 11	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				21/11/2025		2	EASTBURY AVENUE	OUTSIDE 2-2D	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				21/11/2025		3	EASTBURY AVENUE	OUTSIDE 3A	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				21/11/2025		17	EASTBURY ROAD	SIDE OF 1-5 EAST	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				21/11/2025		18	EASTBURY ROAD	OPPOSITE 43	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				21/11/2025		4	ELGIN DRIVE	OUTSIDE 6	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				24/11/2025		1	FALCON CLOSE	OUTSIDE 9-14	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				24/11/2025		3	FOXFIELD CLOSE	OUTSIDE 8	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				24/11/2025		3	Halland Way	o/s 9	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				24/11/2025		4	Halland Way	o/s 13	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				24/11/2025		4	HAWES CLOSE	OPPOSITE 2/4 IN	NORTHWOOD	Transfer	UKPN	R+L REQD		£1,262.29	£353.44	£1,615.73	
6				24/11/2025		7	HAWES CLOSE	IN FOOTPATH RE	NORTHWOOD	Transfer	UKPN	R+L REQD		£1,262.29	£353.44	£1,615.73	
6				25/11/2025		8	HAWES CLOSE	IN FOOTPATH RE	NORTHWOOD	Transfer	UKPN	R+L REQD		£1,262.29	£353.44	£1,615.73	
6				25/11/2025		2	HAWKESWORTH CLOSE	OPPOSITE SIDE C	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				25/11/2025		3	HAWKESWORTH CLOSE	REAR OF 5	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				25/11/2025		4	HAWKESWORTH CLOSE	OUTSIDE 10-15	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				25/11/2025		5	HAWKESWORTH CLOSE	OPPOSITE 10-15	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				25/11/2025		6	HAWKESWORTH CLOSE	JUNCTION FALCC	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				26/11/2025		8	HAWKESWORTH CLOSE	NEAR GARAGES	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				26/11/2025		1	HILLS LANE	OUTSIDE VINE CC	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				26/11/2025		3	HILLS LANE	OPPOSITE ENVIL	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				26/11/2025		2	KEMPS DRIVE	SIDE OF REAR GA	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				26/11/2025		5	KEWFERRY DRIVE	OPPOSITE 19	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				26/11/2025		3	KILN WAY	OPPOSITE 8	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				27/11/2025		1	MANOR COTTAGES	OUTSIDE 10	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				27/11/2025		2	MAYCOCK GROVE	AT 1ST LEFT FRO	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				27/11/2025		7	MAYCOCK GROVE	SIDE OF 2	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				27/11/2025		8	MAYCOCK GROVE	OUTSIDE 43	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				27/11/2025		9	MAYCOCK GROVE	SIDE OF 13	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				27/11/2025		11	MAYCOCK GROVE	OUTSIDE 33	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				28/11/2025		5	MORGAN CLOSE	OPPOSITE 30	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				28/11/2025		6	MORGAN CLOSE	SIDE OF 28	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				28/11/2025		8	MORGAN CLOSE	OUTSIDE 15	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				28/11/2025		9	MORGAN CLOSE	SIDE OF 30	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				28/11/2025		12	MORGAN CLOSE	REAR OF 30	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				28/11/2025		14	MORGAN CLOSE	OUTSIDE 51	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				01/12/2025		4	NEW FARM LANE	OUTSIDE 7/8	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				01/12/2025		1	OAKLANDS GATE	AT 1ST LEFT	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				01/12/2025		2	OAKLANDS GATE	REAR OF BANK	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				01/12/2025		3	OAKLANDS GATE	SIDE OF LIBRARY	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				01/12/2025		5	OAKLANDS GATE	SIDE OF LIBERAL	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				01/12/2025		4	PINES CLOSE	OUTSIDE 14	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				02/12/2025		5	PINES CLOSE	OPPOSITE 18	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				02/12/2025		1	REGINALD ROAD	SIDE OF 42 CHES	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				02/12/2025		4	REGINALD ROAD	OUTSIDE 54	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				02/12/2025		6	REGINALD ROAD	OUTSIDE 32	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				02/12/2025		9	REGINALD ROAD	SIDE OF 119 HALI	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				02/12/2025		10	REGINALD ROAD	SIDE OF 117 HALI	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				03/12/2025		3	ROFANT ROAD	OUTSIDE 18	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				03/12/2025		7	ROFANT ROAD	OUTSIDE 48	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				03/12/2025		11	ROFANT ROAD	OUTSIDE 70	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				03/12/2025		12	ROFANT ROAD	OPPOSITE 74	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				03/12/2025		13	ROFANT ROAD	OUTSIDE 80	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				03/12/2025		6	ROY ROAD	OUTSIDE 1	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				04/12/2025		5	TRINITY CLOSE	OUTSIDE 17	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				04/12/2025		1	WYCHWOOD WAY	SIDE OF 13 CHES	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				04/12/2025		3	WYCHWOOD WAY	OUTSIDE 5	NORTHWOOD	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				04/12/2025		1	Abercorn Grove	side of 30 Reservic	RUISLIP	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				04/12/2025		2	Abercorn Grove	rear of 26 Reservo	RUISLIP	Transfer	UKPN			£1,063.18	£297.69	£1,360.87	
6				04/12/2025		3	Abercorn Grove	by Footpath to 2-12	RUISLIP	Transfer	UKPN	R+L REQD		£1,262.29	£353.44	£1,615.73	

6				05/12/2025		4	Abercorn Grove	in Footpath to 2-12	RUISLIP	Transfer	UKPN	R+L REQD			£1,262.29	£353.44	£1,615.73	
6				05/12/2025		7	Acorn Grove	o/s 24	RUISLIP	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/12/2025		1	Hill Lane		RUISLIP	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/12/2025		4	Hill Lane		RUISLIP	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/12/2025		10	Hill Lane		RUISLIP	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				05/12/2025		1	Meadway Gardens	opp 1a	RUISLIP	Transfer	UKPN				£1,063.18	£297.69	£1,360.87	
6				15/12/2025		2	Norfolk Road	o/s 34	UXBRIDGE	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/12/2025		3	Norfolk Road	o/s 26	UXBRIDGE	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/12/2025		30	RYEFIELD AVENUE	OUTSIDE 146	UXBRIDGE	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/12/2025		32	RYEFIELD AVENUE	o/s 189	UXBRIDGE	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/12/2025		35	RYEFIELD AVENUE	OUTSIDE OLD PE	UXBRIDGE	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				15/12/2025		2	ACACIA AVENUE	49	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				16/12/2025		3	ACACIA AVENUE	40/42	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				16/12/2025		5	ACACIA AVENUE	9 CEDAR AVENUE	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				16/12/2025		7	ACACIA AVENUE	19	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				16/12/2025		1	ALBERT ROAD	FURNITURE SHOW	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				16/12/2025		2	ALBERT ROAD	68-76	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				16/12/2025		3	ALBERT ROAD	47	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				17/12/2025		4	ALBERT ROAD	48	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				17/12/2025		5	ALBERT ROAD	19	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				17/12/2025		6	ALBERT ROAD	14/16	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				17/12/2025		7	ALBERT ROAD	27	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				17/12/2025		1	ASH GROVE	1 ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				17/12/2025		2	ASH GROVE	8	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		4	ASH GROVE	24 ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		2	ASPEN CLOSE	GARAGES	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		4	ASPEN CLOSE	GRASS NEAR 1-4	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		6	ASPEN CLOSE	18-21	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		7	ASPEN CLOSE	22-24	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		5	BENTINCK ROAD	WINNOCK ROAD	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				18/12/2025		6	BENTINCK ROAD	49	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				19/12/2025		7	BENTINCK ROAD	WIMPOLE ROAD	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				19/12/2025		8	BENTINCK ROAD	65	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				19/12/2025		9	BENTINCK ROAD	EDWIL PLASTICS	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				19/12/2025		1	BOND CLOSE	1ST LEFT FROM F	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				19/12/2025		2	BOND CLOSE	RECORDED	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				19/12/2025		3	BOND CLOSE	OPPOSITE 3	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/01/2026		4	BOND CLOSE	6	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/01/2026		5	BOND CLOSE	SIDE OF 15	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/01/2026		6	BOND CLOSE	REAR OF 15	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/01/2026		2	CASTLE AVENUE	86	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/01/2026		3	CASTLE AVENUE	78	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/01/2026		4	CASTLE AVENUE	89	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/01/2026		5	CASTLE AVENUE	75	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/01/2026		6	CASTLE AVENUE	68	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/01/2026		7	CASTLE AVENUE	58	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/01/2026		8	CASTLE AVENUE	53	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/01/2026		9	CASTLE AVENUE	GREEN ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/01/2026		10	CASTLE AVENUE	51	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/01/2026		11	CASTLE AVENUE	38	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/01/2026		12	CASTLE AVENUE	33	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/01/2026		13	CASTLE AVENUE	19	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/01/2026		14	CASTLE AVENUE	28	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/01/2026		15	CASTLE AVENUE	18	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				07/01/2026		16	CASTLE AVENUE	8	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/01/2026		1	CEDAR AVENUE	13	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/01/2026		1	COLTSFOOT DRIVE	68 HEATHER LAN	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/01/2026		2	COLTSFOOT DRIVE	66 HEATHER LAN	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/01/2026		5	COLTSFOOT DRIVE		WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/01/2026		6	COLTSFOOT DRIVE		WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				08/01/2026		1	COUSINS CLOSE	2	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/01/2026		2	COUSINS CLOSE	6	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	

6				09/01/2026	1	ELM GROVE	o/s 1	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/01/2026	1	FRANKSWOOD AVENUE	3	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/01/2026	2	FRANKSWOOD AVENUE	8	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/01/2026	3	FRANKSWOOD AVENUE	12	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				09/01/2026	4	FRANKSWOOD AVENUE	45	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/01/2026	5	FRANKSWOOD AVENUE	59	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/01/2026	1	GORDON ROAD	1	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/01/2026	2	GORDON ROAD	13	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/01/2026	3	GORDON ROAD	18	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/01/2026	5	GORSE WALK	7	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				12/01/2026	6	GORSE WALK	11	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				13/01/2026	1	GURNARD CLOSE		WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				13/01/2026	2	GURNARD CLOSE	16-33	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				13/01/2026	1	HEATHCOTE WAY	33/35	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				13/01/2026	2	HEATHCOTE WAY	29-31	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				13/01/2026	3	HEATHCOTE WAY	PEPLOW CLOSE	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				13/01/2026	5	HEATHCOTE WAY	OS 1-9	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				14/01/2026	1	LEACROFT CLOSE	7	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				14/01/2026	2	LEACROFT CLOSE	10	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				14/01/2026	3	LEACROFT CLOSE	118 NEWCOMBE	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				14/01/2026	4	LEACROFT CLOSE	9 COUSINS CLOS	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				14/01/2026	5	LEACROFT CLOSE	9 COUSINS CLOS	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				14/01/2026	1	LILAC PLACE	92 WHITETHORN	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				15/01/2026	2	LILAC PLACE	6	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				15/01/2026	4	LILAC PLACE	19	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				15/01/2026	5	LILAC PLACE	CEDAR AVENUE	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				15/01/2026	6	LILAC PLACE	18	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				15/01/2026	1	LIME AVENUE	1 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				15/01/2026	2	LIME AVENUE	8	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/01/2026	3	LIME AVENUE	17	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/01/2026	4	LIME AVENUE	20 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/01/2026	2	LOVIBONDS AVENUE	o/s 1	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/01/2026	3	LOVIBONDS AVENUE	o/s 20	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/01/2026	1	MAPLE AVENUE	26 WHITETHORN	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/01/2026	2	MAPLE AVENUE	51	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/01/2026	4	MAPLE AVENUE	32	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/01/2026	6	MAPLE AVENUE	27	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/01/2026	8	MAPLE AVENUE	14	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/01/2026	1	MAPLE PLACE	1	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/01/2026	1	MILBURN DRIVE	5	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/01/2026	2	MILBURN DRIVE	4	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				20/01/2026	3	MILBURN DRIVE	1ST FROM FALLIN	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				20/01/2026	1	NEWCOMBE RISE	1	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				20/01/2026	2	NEWCOMBE RISE	110	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				20/01/2026	3	NEWCOMBE RISE	2	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				20/01/2026	5	NEWCOMBE RISE	12	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				20/01/2026	6	NEWCOMBE RISE	17	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				21/01/2026	7	NEWCOMBE RISE	18 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				21/01/2026	8	NEWCOMBE RISE	31 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				21/01/2026	9	NEWCOMBE RISE	MILBURN DRIVE	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				21/01/2026	10	NEWCOMBE RISE	49 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				21/01/2026	11	NEWCOMBE RISE	49 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				21/01/2026	12	NEWCOMBE RISE	49 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/01/2026	13	NEWCOMBE RISE	67	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/01/2026	15	NEWCOMBE RISE	74	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/01/2026	16	NEWCOMBE RISE	90	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/01/2026	17	NEWCOMBE RISE	97 ??	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/01/2026	18	NEWCOMBE RISE	101	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				22/01/2026	1	OTTERFIELD ROAD	51 FAIRFIELD RO	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/01/2026	2	OTTERFIELD ROAD	o/s 6/8	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/01/2026	3	OTTERFIELD ROAD	25	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				23/01/2026	4	OTTERFIELD ROAD	26/28	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	

6				23/01/2026	5	OTTERFIELD ROAD	49	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/01/2026	7	OTTERFIELD ROAD	77	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				23/01/2026	8	OTTERFIELD ROAD	80	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/02/2026	9	OTTERFIELD ROAD	97	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/02/2026	10	OTTERFIELD ROAD	92	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/02/2026	1	PADCROFT ROAD	20/21	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/02/2026	2	PADCROFT ROAD	13	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/02/2026	3	PADCROFT ROAD	6	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				02/02/2026	4	PADCROFT ROAD	35 TRAVISTOCK RD	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/02/2026	1	PELOW CLOSE		WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/02/2026	2	PELOW CLOSE	1-6 BY PARKING AREA	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/02/2026	3	PELOW CLOSE	7	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/02/2026	4	PELOW CLOSE	22/23	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/02/2026	1	PHILPOTS CLOSE	1ST RIGHT	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				03/02/2026	5	PHILPOTS CLOSE	13-16	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/02/2026	6	PHILPOTS CLOSE		WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/02/2026	3	POPLAR AVENUE	2	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/02/2026	4	POPLAR AVENUE	10	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/02/2026	5	POPLAR AVENUE	18	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/02/2026	6	POPLAR AVENUE	23	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				04/02/2026	7	POPLAR AVENUE	11	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/02/2026	8	POPLAR AVENUE	7	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/02/2026	1	PROVIDENCE ROAD	S/O 16 COLHAM AVE	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/02/2026	2	PROVIDENCE ROAD	6	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/02/2026	3	PROVIDENCE ROAD	18	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/02/2026	4	PROVIDENCE ROAD	26	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				05/02/2026	8	PROVIDENCE ROAD	70	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/02/2026	9	PROVIDENCE ROAD	19	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/02/2026	1A	PROVIDENCE ROAD	18A COLHAM AVE	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/02/2026	1	ROBERTS CLOSE	4-5 HORTON ROAD	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/02/2026	2	ROBERTS CLOSE		WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/02/2026	3	ROBERTS CLOSE	65	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				06/02/2026	4	ROBERTS CLOSE	9	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/02/2026	7	ROBERTS CLOSE	24-39 ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/02/2026	8	ROBERTS CLOSE	44	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/02/2026	9	ROBERTS CLOSE	53	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/02/2026	1	SPINNEY CLOSE	1	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/02/2026	2	SPINNEY CLOSE	1B YEW AVENUE	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				09/02/2026	5	St Martins Road	o/s 19-20	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/02/2026	2	ST STEPHENS ROAD	RECORDED	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/02/2026	4	ST STEPHENS ROAD	SCHOOL ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/02/2026	5	ST STEPHENS ROAD	SIGN CRAFT ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/02/2026	7	ST STEPHENS ROAD	19	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/02/2026	8	ST STEPHENS ROAD	11	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				10/02/2026	9	ST STEPHENS ROAD	4	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/02/2026	10	ST STEPHENS ROAD	KIRK HOUSE ??	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/02/2026	1	SYCAMORE CLOSE	7	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/02/2026	2	SYCAMORE CLOSE	23/24	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/02/2026	3	SYCAMORE CLOSE	12	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/02/2026	7	THE COPPICE	3	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				11/02/2026	8	THE COPPICE	8	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/02/2026	10	THE COPPICE	31 ROYAL LANE	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/02/2026	8	The Glebe	o/s 38-60	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/02/2026	1	THE THICKET	2	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/02/2026	2	THE THICKET	15	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/02/2026	10	TROUT ROAD	ONSLow MILLS	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				12/02/2026	11	TROUT ROAD	NE OF CANAL BR	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/02/2026	12	TROUT ROAD	NE OF CANAL BR	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/02/2026	14	TROUT ROAD	TRELOWNEY	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/02/2026	15	TROUT ROAD	THE RETREAT	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/02/2026	18	TROUT ROAD	1-4 MERRYVALE	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	
6				13/02/2026	19	TROUT ROAD	RIVER	WEST DRAYTON	Transfer	SSE				£1,063.18	£297.69	£1,360.87	

6				13/02/2026		20	TROUT ROAD	1 POPLAR COTTA	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/02/2026		1	WILLOW AVENUE	RECORDED	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/02/2026		2	WILLOW AVENUE	3	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/02/2026		3	WILLOW AVENUE	13	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/02/2026		4	WILLOW AVENUE	19	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/02/2026		5	WILLOW AVENUE	21	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				16/02/2026		1	WIMPOLE ROAD	26 TAVISTOCK RO	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				17/02/2026		2	WIMPOLE ROAD	8	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				17/02/2026		3	WIMPOLE ROAD	17	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				17/02/2026		4	WIMPOLE ROAD		WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				17/02/2026		5	WIMPOLE ROAD	59 BENTNICK RO	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				17/02/2026		1	WINDERMERE WAY	TUITION CENTRE	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				17/02/2026		2	WINDERMERE WAY	TUITION CENTRE	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				18/02/2026		3	WINDERMERE WAY		WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				18/02/2026		4	WINDERMERE WAY	20	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				18/02/2026		1	WINNOCK ROAD	15 TAVITOCK RO	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				18/02/2026		2	WINNOCK ROAD	7	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				18/02/2026		3	WINNOCK ROAD	17	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				18/02/2026		4	WINNOCK ROAD	26	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/02/2026		1	BLACKLANDS DRIVE	S/O 31 HAYES EN	HAYES	Transfer	SSE			£1,063.18	£297.69	£1,360.87	
6				19/02/2026		5	WINNOCK ROAD	40	WEST DRAYTON	Transfer	SSE			£1,063.18	£297.69	£1,360.87	

£868,148.75

Area	Street Name	Secondary Location	Unit Number	Paint Type	Unit Type	Height required	Date Completed	Coats Applied	COST
UXBRIDGE	Collingwood Road	o/s 4	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 16	2	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	OS 7	3	LBH 2 Tone	Street Light	6M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 17	4	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 29	5	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 45	6	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 53	7	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 64	8	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 71	9	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 81	10	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 95	11	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 109	12	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 117	13	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 110	14	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 139	15	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 128	16	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Collingwood Road	o/s 159	17	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Ardley Close, Ruislip	side of 20 Grasmere Avenue	1	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Ardley Close, Ruislip	o/s 2	2	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Ardley Close, Ruislip	o/s 14	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Glisson Road, Uxbridge	o/s 48	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Glisson Road, Uxbridge	o/s 68	2	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Glisson Road, Uxbridge	o/s 59 jw Harvey Road	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Glisson Road, Uxbridge	o/s 24-26	4	LBH 2 Tone	Street Light	5M		x2	£134.90

UXBRIDGE	Glisson Road, Uxbridge	o/s 29	5	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Glisson Road, Uxbridge	o/s 15	6	LBH 2 Tone	Street Light	6M		x2	£134.90
UXBRIDGE	Gresham Road, Uxbridge	o/s 1	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Gresham Road, Uxbridge	o/s 12	2	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Gresham Road, Uxbridge	o/s 21	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Gresham Road, Uxbridge	o/s 36-34	4	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Gresham Road, Uxbridge	o/s 47	5	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Gresham Road, Uxbridge	o/s 62	6	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	1st from West End Road	1	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	side of 39	2	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	o/s 25	3	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	HARVEY ROAD	O/S 24	4	LBH 2 Tone	Street Light	6M		x2	£134.90
RUISLIP	Harvey Road	o/s 28	5	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	o/s 37	6	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	o/s 34	7	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road		8	LBH 2 Tone	Street Light	6M		x2	£134.90
RUISLIP	Harvey Road	o/s 48	9	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	o/s 61	10	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	o/s 62	11	LBH 2 Tone	Street Light	6M		x2	£134.90
RUISLIP	Harvey Road	o/s 77	12	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	o/s 76	13	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	adj 32	14	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Harvey Road	adj 24	15	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 1	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 10-12	2	LBH 2 Tone	Street Light	5M		x2	£134.90

UXBRIDGE	Misbourne Road	o/s 19-21	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 36-38	4	LBH 2 Tone	Street Light	6M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 45-47	5	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 58-60	6	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 72	7	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 84	8	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 98	9	LBH 2 Tone	Street Light	6M		x2	£134.90
UXBRIDGE	Misbourne Road	o/s 87-89	10	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	side of 5 Manor Way	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	o/s 3/4	2	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	o/s 8	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	o/s 13/14	4	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	o/s School House	5	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	by Garages & footpath to Hillingdon Rd	6	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Nursery Way	side of 75 Hillingdon Road	7	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	o/s 36	1	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	o/s 41	2	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	o/s 37	3	LBH 2 Tone	Street Light	6M		x2	£134.90
WEST DRAYTON	South Road	o/s 24	4	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	o/s 29/31	5	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	o/s 6/8	6	LBH 2 Tone	Street Light	6M		x2	£134.90
WEST DRAYTON	South Road	o/s 27	7	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	opp 21	8	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	opp 15	9	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	South Road	o/s 9/11	10	LBH 2 Tone	Street Light	5M		x2	£134.90

WEST DRAYTON	South Road	o/s 1	11	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	side of 25 Station Road	1	LBH 2 Tone	Street Light	6M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 2a	2	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 7	3	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s Kitchener House	4	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	rear of 15	5	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 8	6	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 25/27	7	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 33/35	8	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 24	9	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 51/53	10	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 65	11	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 46	12	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 85	13	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 98	14	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 99	15	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	opp 105	16	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	opp side of 124/126	17	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 115/117	18	LBH 2 Tone	Street Light	6M		x2	£134.90
WEST DRAYTON	Warwick Road	o/s 130/132	19	LBH 2 Tone	Street Light	6M		x2	£134.90
WEST DRAYTON	Warwick Road	near 15 Lantern Way	20	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Dell Farm Road, Ruislip	adj 24 Reservior rd 1st col	1	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Dell Farm Road, Ruislip	adj to garages	2	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Dell Farm Road, Ruislip	opp garages	3	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Dell Farm Road, Ruislip	o/s 30	4	LBH 2 Tone	Street Light	5M		x2	£134.90

RUISLIP	Dell Farm Road, Ruislip	o/s 2-3	5	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Dell Farm Road, Ruislip	near 1	6	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Dell Farm Road, Ruislip	In FP to Abercorn Grove	7	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 37	1	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	side of 7 West Hatch Manor	2	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 42	3	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 29	4	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 28	5	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 15	6	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 12/14	7	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 3-5	8	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	o/s 2	9	LBH 2 Tone	Street Light	5M		x2	£134.90
RUISLIP	Glenalla Road, Ruislip	in f/p adj 66 Eastcote Rd	10	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	The Green	o/s 15	1	LBH 2 Tone	Street Light	8M		x2	£134.90
WEST DRAYTON	The Green	o/s 23	2	LBH 2 Tone	Street Light	5M		x2	£134.90
WEST DRAYTON	The Green	o/s 29	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Biko Close, Uxbridge	o/s 1	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Biko Close, Uxbridge	o/s 6	2	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Biko Close, Uxbridge	o/s Mandela Court	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Fernes Close, Uxbridge	opp side of 1 Sefton Way	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Fernes Close, Uxbridge	by footpath to High Road Cowley	2	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Fernes Close, Uxbridge	o/s 5	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Fernes Close, Uxbridge	o/s 15	4	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	1st left from High Road	1	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	opp 1	2	LBH 2 Tone	Street Light	5M		x2	£134.90

UXBRIDGE	Sefton Way, Uxbridge	opp 9	3	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	near j/w Verona Close	4	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	opp Biko Close	5	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	side of 1-2 Biko Close	6	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	by Pumping Station	7	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	o/s 55	8	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	side of 12	9	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	o/s 63	10	LBH 2 Tone	Street Light	5M		x2	£134.90
UXBRIDGE	Sefton Way, Uxbridge	o/s 85	11	LBH 2 Tone	Street Light	5M		x2	£134.90
HAYES	Morgans Lane, Hayes	o/s 36	1	LBH 2 Tone	Street Light	8M		x2	£134.90
HAYES	Morgans Lane, Hayes	o/s 24	2	LBH 2 Tone	Street Light	8M		x2	£134.90
HAYES	Morgans Lane, Hayes	o/s 11	3	LBH 2 Tone	Street Light	8M		x2	£134.90
HAYES	Morgans Lane, Hayes	o/s 7	4	LBH 2 Tone	Street Light	8M		x2	£134.90
HAYES	Morgans Lane, Hayes	o/s 4	5	LBH 2 Tone	Street Light	8M		x2	£134.90
HAYES	Morgans Lane, Hayes	side of 755 Uxbridge Road	6	LBH 2 Tone	Street Light	8M		x2	£134.90
UXBRIDGE	Heritage Close	opp The Coachmans Inn	1	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	side of 3/6/7/12/13 Chester House	2	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	near 1	3	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	o/s 6	4	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	in FP side of 7	5	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	o/s 10	6	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Heritage Close	o/s 13/14	7	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Heritage Close	o/s 23/24	8	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Heritage Close	by walk way near 26	9	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Heritage Close	o/s 29	10	LBH 2 Tone	Street Light	5m		x2	£134.90

UXBRIDGE	Heritage Close	near 27	11	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	o/s 39	12	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	side of 39	13	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	on FP o/s 3/6/7/12/13 Chester House	14	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	side of 1/4/9/10/15 Chester House	15	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heritage Close	???	16	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	side of The Beeches	1	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	near 51	2	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	side of 40	3	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	side of 47	4	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	rear of 35	5	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	opp 27	6	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Barchester Close	o/s 42	7	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	near 31	8	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	side of 31	9	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	near 25	10	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Barchester Close	opp 23	11	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	o/s 18	12	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Barchester Close	side of 8	13	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Barchester Close	o/s 5	14	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heath Road, Uxbridge	o/s 57/59	1	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heath Road, Uxbridge	o/s 48	2	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heath Road, Uxbridge	o/s 37	3	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heath Road, Uxbridge	o/s 23	4	LBH 2 Tone	Street Light	5m		x2	£134.90
UXBRIDGE	Heath Road, Uxbridge	o/s 8/10	5	LBH 2 Tone	Street Light	5m		x2	£134.90

UXBRIDGE	Heath Road, Uxbridge	adj to PH car park	6	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	OPP 4	2	LBH 2 Tone	Street Light	6M		x2	£134.90
HAYES	Wood End Green Road	o/s 14	3	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 26	4	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 32/34	5	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 38 o/s PH	6	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 46	7	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	OPP 48	8	LBH 2 Tone	Street Light	6M		x2	£134.90
HAYES	Wood End Green Road	o/s 56b	9	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 58	10	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 39	11	LBH 2 Tone	Street Light	6M		x2	£134.90
HAYES	Wood End Green Road	o/s 70	12	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 72	13	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 76/78	14	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 80	15	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	near 80	16	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s School House	17	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 51	18	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 55	19	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 65	20	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 73	21	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 75	22	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 81	23	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 82	24	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 97	25	LBH 2 Tone	Street Light	6m		x2	£134.90

HAYES	Wood End Green Road	o/s 90/92	26	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 96	27	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp 123	28	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	JW MIDDLETON	29	LBH 2 Tone	Street Light	6M		x2	£134.90
HAYES	Wood End Green Road	j/w Tudor Road	30	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	j/w Kingsway	31	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	j/w Kingsway	33	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	j/w Angel Lane	34	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	j/w Kingsway	35	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	j/w Kingsway	36	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	opp Rosslyn Close	37	LBH 2 Tone	Street Light	8m		x2	£134.90
HAYES	Wood End Green Road	opp side of 39/41 Morgans Lane	38	LBH 2 Tone	Street Light	8m		x2	£134.90
HAYES	Wood End Green Road	j/w Kingsway on rdbt	33c	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	on Roundabout opp Angel Lane	34c	LBH 2 Tone	Street Light	5m		x2	£134.90
HAYES	Wood End Green Road	j/w Kingsway on rdbt	35c	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Wood End Green Road	o/s 44a-44c	6a	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 19/19a	6	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	opp 25	7	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	opp 35	8	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 46	9	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 51/53	10	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 61-63	11	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 68	12	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	side of 71opp 70	13	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 77	14	LBH 2 Tone	Street Light	6m		x2	£134.90

HAYES	Kingsway	o/s 84/86	15	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	o/s 83a	16	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	opp 87/89	17	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	side of 47 West Drayton Road	18	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	opp side of 47 West Drayton Road	19	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	j/w Wood End Green Road	1	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	j/w Kingsway on rdbt	2	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	near opp 13	3	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	near 13	4	LBH 2 Tone	Street Light	6m		x2	£134.90
HAYES	Kingsway	opp Hanover Circle	4	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	opp Woodley Court 1st left	1	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	o/s 48	2	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	o/s 64	3	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	o/s 79	4	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	o/s 81	5	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	o/s 84-95	6	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	rear of 52-61 Waterside	7	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	rear of 49 Waterside	8	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	rear of 39-48 Waterside	9	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Verona Close	by steps to canal tow path	10	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Morello Avenue	o/s 47	6	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Morello Avenue	o/s 3	1	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Morello Avenue	o/s 5	2	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Morello Avenue	o/s 13	3	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Morello Avenue	o/s 22	4	LBH 2 Tone	Street Light	6m		x2	£134.90

UXBRIDGE	Morello Avenue	o/s 33	5	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	Morello Avenue	o/s 69	7	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St David Close	o/s 4	1	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St David Close	o/s 11	2	LBH 2 Tone	Street Light	6m		x2	£134.90
WEST DRAYTON	St Martins Close	o/s 19/20	5	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St Matthew Close	o/s 4	1	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St Matthew Close	o/s 20/22	2	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St Matthew Close	o/s 40	3	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St Matthew Close	o/s 15	4	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St Paul Close	o/s 3	1	LBH 2 Tone	Street Light	6m		x2	£134.90
UXBRIDGE	St Paul Close	o/s 16/18	2	LBH 2 Tone	Street Light	6m		x2	£134.90
								TOTALS	£35,074.00

[illegible]