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OFFICIAL EXECUTIVE DECISION NOTICE  
PUBLISHED BY DEMOCRATIC SERVICES 
 
 
Notice is hereby given that the following decision(s) have been made today by 
Cabinet Members at the London Borough of Hillingdon: 
 
Title of decision CAPITAL RELEASE & CONTRACT VARIATION REPORT (9 

May 2024) 
DEPARTMENT: Place 
SERVICE AREA/ PROGRAMME: Civic Centre 
Transformation – Refurb of Common Areas including 
Multi Faith/ Showers/ Well Being Areas/ CCTV 1 - North 
& 2 East 
RELEASE NO: 17 

Reference No. 1126 
Date of decision Monday 24 June 2024  
Call-in expiry date Monday 01 July 2024  
Relevant Select 
Committee 

Corporate Resources and Infrastructure Select Committee  
 

Relevant Wards N/A 
 
Decision made 
 
Cabinet Members 
making the decision 

Councillor Martin Goddard – Cabinet Member for Finance 
Councillor Jonathan Bianco – Cabinet Member for Property, 
Highways and Transport 

Decision Approved 
 
That the Cabinet Member for Finance and the Cabinet 
Member for Property, Highways and Transport: 
 

1. Agreed to vary the contract with Greyline Builders 
Limited for the refurbishment of common areas, 
including the Multi Faith/ Wellbeing area on 1 north 
and ritual washing facilities in the shower and toilet 
block on level 1 centre core at an estimated cost of 
£59k; and 
 

2. Agreed to the capital release request of £68k from the 
Civic Centre Transformation Programme Budget 
2024/25 for the refurbishment of common areas, 
including the Multi Faith/ Wellbeing area on 1 north 
and ritual washing facilities in the shower and toilet 
block on level 1 centre core. 

Reason for decision Following Members’ approval to proceed with the 
redevelopment of the Civic Centre, it was recommended that 
existing floors would be refurbished as part of the overall 
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transformation programme. Within the existing capital release, 
officers did not factor in common areas (corridors/ centre core/ 
stairs/ meeting rooms). 
 
The current facilities for the multifaith prayer room are not fit for 
purpose. Changes to this area of Level 1 were not factored in as 
part of the existing capital release but can be covered by 
alternative workstream budgets. 
 
Officers would like to instruct Greyline (current awarded 
contractor) to complete the works as outlined. This will be 
treated as a minor variation/ change under the current contract 
and does not require a new award. Greyline are about to finish 
the main 2 East and 1 North quadrants. This links directly with 
existing refurbishment work currently being undertaken within 
the Civic Centre. They are already on site and fully aware of the 
requirements. 
 
The CCTV in 1 North has had extensive works carried out to 
upgrade the partitioning both internally and externally along with 
new ceilings to meet fire regulations. 
 
The doors and frames need upgrading to accommodate the new 
partitioning and the increased security levels requirements for 
this room. Also, the release covers new carpeting which had 
been missed previously in the overall scheme. 
 
It was requested in a June 2023 Cabinet report that any further 
decisions on the project and Phase 3 of the works be delegated 
to the Leader of the Council, Cabinet Member for Property, 
Highways and Transport and Cabinet Member for Finance, in 
consultation with officers. This request was granted by Cabinet. 

Alternative options 
considered and 
rejected 

Consideration has been given to not refurbish the current 
facilities, but they are no longer fit for purpose, and this would 
not match with all the surrounding areas within the Civic Centre 
that have now been refurbished. Updating this area would 
provide an appropriate space for all staff and support all faiths. 
Installing the ritual washing facilities will provide a more inclusive 
working environment for staff who require this facility. 

Classification Part II – Members Only and Nor for Publication 
Link to associated 
report  

That this report be declared as exempt from publication as it 
involves the disclosure of information in accordance with 
Section 100(A) and paragraph 3 of Part 1 of Schedule 12 (A) to 
the Local Government Act 1972 (as amended), in that the report 
contains information relating to the financial or business affairs 
of any particular person (including the authority holding that 
information) and that the public interest in withholding the 
information outweighs the public interest in disclosing it. 
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Relevant Officer 
contact & Directorate 

Gary Penticost – Place Directorate 

Any interest declared 
by the Cabinet 
Member(s) / 
dispensation granted  

N/A  

 
Implementation of decision & scrutiny call-in 
 
[Internal Use only]  
When can this 
decision be 
implemented by 
officers? 

Officers can implement Cabinet Member decision in this notice only 
from the expiry of the scrutiny call-in period which is: 
 
5pm on Monday 01 July 2024  
 
However, this is subject to the decision not being called in by 
Councillors on the relevant Select Committee. Upon receipt of a 
valid call-in request, Democratic Services will immediately advise 
the relevant officer(s) and the decision must then be put on hold. 

Councillor scrutiny 
call-in of this 
decision 

Councillors on the relevant Select Committee shown in this notice 
may request to call-in this decision. The request must be before the 
expiry of the scrutiny call-in period above. 
 
Councillors should use the Scrutiny Call-in App (link below) on their 
devices to initiate any call-in request. Further advice can be sought 
from Democratic Services if required: 
 
Scrutiny Call-In - Power Apps (secure) 

Further information These decisions, where applicable, have been taken under The 
Local Authorities (Executive Arrangements) (Meetings and Access 
to Information) (England) Regulations 2012. 
 
This is the formal notice by the Council of the above executive 
decision, including links to the reports where applicable.  
 
If you would like more information on this decision, please contact 
Democratic Services on 01895 250636 or email: 
democratic@hillingdon.gov.uk.  
 
Circulation of this decision notice is to a variety of people including 
Members of the Council, Corporate Directors, Officers, Group 
Secretariats and the Public. Copies are also placed on the 
Council’s website.   

                                                                   Democratic Services 
London Borough of Hillingdon 

Civic Centre 
High Street 

Uxbridge 
UB8 1UW 

 

https://apps.powerapps.com/play/cbc62b47-53ef-479e-a6b6-56d461595a4a?tenantId=aaacb679-c381-48fb-b320-f9d581ee948f
mailto:democratic@hillingdon.gov.uk
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