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OFFICIAL EXECUTIVE DECISION NOTICE  
PUBLISHED BY DEMOCRATIC SERVICES 
 
 
Notice is hereby given that the following decision(s) have been made today by Cabinet 
Members at the London Borough of Hillingdon: 
 
Title of decision CAPITAL RELEASE & CONTRACT VARIATION REPORT 

(November 2024/25) 
DEPARTMENT: Facilities Management 
SERVICE AREA / PROGRAMME: Place - Civic Centre 
Transformation Programme 2024/25: Library & Registrars / 
Museum / M&E Works and Fees 
RELEASE NO: 22 

Reference No. 1264 
Date of decision Friday 29 November 2024  
Call-in expiry date SPECIAL URGENCY 

N/A – This decision comes into immediate effect 
Relevant Select 
Committees 

Corporate Resources and Infrastructure Select Committee 

Relevant Ward All 
 
Decision made 
 
Cabinet Members 
making the decision 

The Leader of the Council, and on behalf of the Cabinet Member 
for Finance & Transformation and Cabinet Member for 
Corporate Services & Property 

 APPROVED 
 
That the Leader of the Council, and on behalf of the 
Cabinet Member for Finance and Transformation and the 
Cabinet Member for Corporate Services & Property, agrees 
to: 
 
1) the contract variation to the contract with Greyline 
Builders Limited to complete works linked directly with 
existing refurbishment work currently being undertaken 
within the Civic Centre at a value of £3,950,000, including 
M&E works; 
 
2) awarding the Employers Agent and Building Safety 
Principal Designer roles to Allen Construction 
Consultancy at a value of £219,125; and 
 
3) the following capital release request of £4.79m for 
refurbishment & M&E works and associated fees from the 
funding of the Civic Centre Transformation Programme 
budget 2024/25 (Appendix A). 
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Reason for decision This decision progresses a key phase of the Civic Centre 
Transformation Project including the completion of the new 
Library, Register Office and Museum. It varies the previously 
approved contract with the existing main contractor on site, 
agrees the capital funding for the works, along with the 
necessary Employers Agent and Building Safety Principal 
Designer roles required. This will enable the works to be 
completed on-time and service operations ready for residents to 
use. 

Alternative options 
considered and 
rejected 

None, as the project has received planning consent and has 
been previously approved by Cabinet.  

Classification Part II – Members’ Only and Not for Publication 
 

Link to associated 
report  

That this report be declared as exempt from publication as it 
involves the disclosure of information in accordance with Section 
100(A) and paragraph 3 of Part 1 of Schedule 12 (A) to the Local 
Government Act 1972 (as amended), in that the report contains 
information relating to the financial or business affairs of any 
particular person (including the authority holding that 
information) and that the public interest in withholding the 
information outweighs the public interest in disclosing it. 

Relevant Officer 
contact & Directorate 

Glen Martin - Place 

Any interest declared 
by the Cabinet 
Member(s)/ 
dispensation granted  

N/A 
 
  

 
Implementation of decision & scrutiny call-in 
 
[Internal Use only]  
When can this 
decision be 
implemented by 
officers? 

This decision was taken under special urgency procedures 
in the Council Constitution and deemed urgent by the Leader 
of the Council. 
 
The reason for urgency is due to a change in project timings 
due to the temporary move of the Registrars earlier than 
expected, and to now carry out the remaining works to 
complete this key part of the Civic Centre transformation 
project, including the new Library, new Register Office and 
Museum builds, on time.  
 
Agreement that the matter was urgent and could not have been 
reasonably deferred, along with the waiver of the scrutiny call-in 
period, was also granted by the Chair of the Corporate Resources 
and Infrastructure Select Committee.  
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THIS DECISION THEREFORE COMES INTO IMMEDIATE 
EFFECT. 
 

Further information These decisions, where applicable, have been taken under The 
Local Authorities (Executive Arrangements) (Meetings and 
Access to Information) (England) Regulations 2012. This is the 
formal notice by the Council of the above executive decision, 
including links to the reports where applicable. If you would like 
more information on this decision, please contact Democratic 
Services on 01895 250636 or email: 
democratic@hillingdon.gov.uk. Circulation of this decision notice 
is to a variety of people including Members of the Council, 
Corporate & Executive Directors, Officers and the Public. Copies 
are also placed on the Council’s website. 

Democratic Services 
London Borough of Hillingdon 

Civic Centre 
High Street 

Uxbridge 
UB8 1UW 
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